AIA Document A141" - 2014

Standard Form of Agreement Between Owner and Design-Builder

AGREEMENT made as of the day of in the year 2024
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

Town of Voluntown, Connecticut

115 Main Street This document has important
PO Box 96 legal consequences. Consultation
Voluntown, CT 06384 with an attorney
is encouraged with respect to
and the Design-Builder: its completion or modification.
(Name, legal status, address and other information) Consultation with an attorney is

also encouraged with respect to
professional licensing
requirements in the jurisdiction
where the Project is located.

for the following Project:
(Name, location and detailed description)

Design Build Services for Playscape Installation at Gate Street Recreation Complex

The Owner and Design-Builder agree as follows.

. AIA Document A141 — 2014. Copyright © 2004 and 2014. All rights reserved. “The American Institute of Architects,” “American Institute of Architects,” “AlA,” the AIA
Init. Logo, and “AlA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at 13:07:45 ET on 03/06/2024 under
Order No.4104242227 which expires on 05/07/2024, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract
/ Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes: (1265071175)



Init.

TABLE OF ARTICLES

1 GENERAL PROVISIONS

2 COMPENSATION AND PROGRESS PAYMENTS

3 GENERAL REQUIREMENTS OF THE WORK OF THE DESIGN-BUILD CONTRACT
4 WORK PRIOR TO EXECUTION OF THE DESIGN-BUILD AMENDMENT

5 WORK FOLLOWING EXECUTION OF THE DESIGN-BUILD AMENDMENT

6 CHANGES IN THE WORK

7 OWNER'’S RESPONSIBILITIES

8 TIME

9 PAYMENT APPLICATIONS AND PROJECT COMPLETION

10 PROTECTION OF PERSONS AND PROPERTY

1 UNCOVERING AND CORRECTION OF WORK

12 COPYRIGHTS AND LICENSES

13 TERMINATION OR SUSPENSION

14 CLAIMS AND DISPUTE RESOLUTION

15 MISCELLANEOUS PROVISIONS

16 SCOPE OF THE AGREEMENT

TABLE OF EXHIBITS

A DESIGN-BUILD AMENDMENT
B INSURANCE AND BONDS
c SUSTAINABLE PROJECTS

ARTICLE 1 GENERAL PROVISIONS

§ 1.1 Owner’s Criteria

This Agreement is based on the Owner’s Criteria set forth in this Section 1.1.

(Note the disposition for the following items by inserting the requested information or a statement such as "not
applicable" or "unknown at time of execution." If the Owner intends to provide a set of design documents, and the
requested information is contained in the design documents, identify the design documents and insert "see Owner’s
design documents" where appropriate.)

§ 1.1.1 The Owner’s program for the Project:
(Set forth the program, identify documentation in which the program is set forth, or state the manner in which the

program will be developed.)

As set forth in the Owner’s Request for Proposals dated , attached hereto as Exhibit D.

§ 1.1.2 The Owner’s design requirements for the Project and related documentation:
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(Identify below, or in an attached exhibit, the documentation that contains the Owner’s design requirements,
including any performance specifications for the Project.)

As set forth in the Owner’s Request for Proposals dated , attached hereto as Exhibit D.

§ 1.1.3 The Project’s physical characteristics:

(Identify or describe, if appropriate, size, location, dimensions, or other pertinent information, such as geotechnical
reports; site, boundary and topographic surveys, traffic and utility studies; availability of public and private utilities
and services; legal description of the site; etc.)

As set forth in the Owner’s Request for Proposals dated , attached hereto as Exhibit D.

§ 1.1.4 The Owner’s anticipated Sustainable Objective for the Project, if any:

(Identify the Owner’s Sustainable Objective for the Project such as Sustainability Certification, benefit to the
environment, enhancement to the health and well-being of building occupants, or improvement of energy efficiency. If
the Owner identifies a Sustainable Objective, incorporate AIA Document A141™-2014, Exhibit C, Sustainable
Projects, into this Agreement to define the terms, conditions and Work related to the Owner’s Sustainable Objective.)

Not applicable.

§ 1.1.5 Incentive programs the Owner intends to pursue for the Project, including those related to the Sustainable
Objective, and any deadlines for receiving the incentives that are dependent on, or related to, the Design-Builder’s
services, are as follows:

(Identify incentive programs the Owner intends to pursue for the Project and deadlines for submitting or applying for
the incentive programs.)

Not applicable.

§ 1.1.6 The Owner’s budget for the Work to be provided by the Design-Builder is set forth below:
(Provide total for Owner’s budget, and if known, a line item breakdown of costs.)

Approximately $500,000.00
§ 1.1.7 The Owner’s design and construction milestone dates:
1 Design phase milestone dates:
To be determined
.2 Submission of Design-Builder Proposal:

To be determined.

.3 Phased completion dates:
Not applicable
4 Substantial Completion date:

To be determined.

S5 Other milestone dates:

§ 1.1.8 The Owner requires the Design-Builder to retain the following Arehiteet;-Architect/Engineer, Consultants and
Contractors at the Design-Builder’s cost:
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(List name, legal status, address and other information.)
.1 ArehiteetArchitect/Engineer

To be named by the Design-Builder within 10 days after the execution of this Agreement, if an

Architect or Engineer is required by applicable law to provide design services for the Work on the
Project.

.2 Consultants

To be named by the Design-Builder within 10 days after the execution of this Agreement.

.3 Contractors

To be named by the Design-Builder within 10 days after the execution of this Agreement.

§ 1.1.9 Additional Owner’s Criteria upon which the Agreement is based:
(Identify special characteristics or needs of the Project not identified elsewhere, such as historic preservation
requirements.)

None

§ 1.1.10 The Design-Builder shall confirm that the information included in the Owner’s Criteria complies with
applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities.

§ 1.1.10.1 If the Owner’s Criteria conflicts with applicable laws, statutes, ordinances, codes, rules and regulations, or
lawful orders of public authorities, the Design-Builder shall notify the Owner of the conflict.

§ 1.1.11 If there is a change in the Owner’s Criteria, the Owner and the Design-Builder shall execute a Modification in
accordance with Article 6.

§ 1.1.12 If the Owner and Design-Builder intend to transmit Instruments of Service or any other information or
documentation in digital form, they shall endeavor to establish necessary protocols governing such transmissions.
Unless otherwise agreed, the parties will use AIA Document E203™-2013 to establish the protocols for the
development, use, transmission, and exchange of digital data and building information modeling.

§ 1.2 Project Team
§ 1.2.1 The Owner identifies the following representative in accordance with Section 7.1.1:

(List name, address and other information.)

To be named by the Owner within 10 days after the execution of this Agreement.

§ 1.2.2 The persons or entities, in addition to the Owner’s representative, who are required to review the
Design-Builder’s Submittals are as follows:
(List name, address and other information.)

The persons or entities as required by applicable laws and regulations, the building committee for the Project, the
Owner’s town government.

§ 1.2.3 The Owner will retain the following consultants and separate contractors:
(List discipline, scope of work, and, if known, identify by name and address.)
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None.

§ 1.2.4 The Design-Builder identifies the following representative in accordance with Section 3.1.2:
(List name, address and other information.)

To be named within 10 days after the execution of this Agreement

§ 1.2.5 Neither the Owner’s nor the Design-Builder’s representative shall be changed without ten days’ written notice
to the other party.

§ 1.3 Binding Dispute Resolution

For any Claim subject to, but not resolved by, mediation pursuant to Section 14.3, the method of binding dispute
resolution shall be the following:

(Check the appropriate box. If the Owner and Design-Builder do not select a method of binding dispute resolution
below, or do not subsequently agree in writing to a binding dispute resolution other than litigation, Claims will be
resolved by litigation in a court of competent jurisdiction.)

[ 1] Arbitration pursuant to Section 14.4

[ X1 Litigation in a court of competent jurisdiction

[ ] Other: (Specify)

§ 1.4 Definitions

§ 1.4.1 Design-Build Documents. The Design-Build Documents consist of this Agreement between Owner and
Design-Builder and its attached Exhibits (hereinafter, the "Agreement"); other documents listed in this Agreement;
and Modifications issued after execution of this Agreement. A Modification is (1) a written amendment to the
Contract signed by both parties, including the Design-Build Amendment, (2) a Change Order, or (3) a Change
Directive.

§ 1.4.2 The Contract. The Design-Build Documents form the Contract. The Contract represents the entire and
integrated agreement between the parties and supersedes prior negotiations, representations or agreements, either
written or oral. The Contract may be amended or modified only by a Modification. The Design-Build Documents shall
not be construed to create a contractual relationship of any kind between any persons or entities other than the Owner
and the Design-Builder. If any provision of the Agreement is declared or found to be illegal, unenforceable, or void,
then the Design-Builder and the Owner agree to substitute for such invalid provision a valid provision which most
closely approximates the economic effect and intent of the invalid provision. The remainder of the Agreement,
however, shall be enforced to the fullest extent permitted by law.

§ 1.4.2.1 In the case of any discrepancies or conflicts in the Design-Build Documents, the interpretation that results in
Work (a) that is of a higher quality, (b) that is more stringent toward the Design-Builder, (¢) that is more

time-consuming for the Design-Builder, (d) that is a stricter interpretation of any applicable codes, rules, regulations,
ordinances and law, shall control. If the Design-Builder discovers any discrepancies or conflicts in the Design-Build

Documents, it shall promptly notify the Owner upon discovering such discrepancy or conflict prior to performing such
Work. The Owner shall issue an interpretation to the Design-Builder within five (5) calendar days as set forth herein

and the Design-Builder shall complete the Work pursuant to that interpretation.

§ 1.4.3 The Work. The term "Work" means the design, construction and related services required to fulfill the
Design-Builder’s obligations under the Design-Build Documents, whether completed or partially completed, and
includes all labor, materials, equipment and services provided or to be provided by the Design-Builder. The Work may
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constitute the whole or a part of the Project. The Work shall be deemed to include, in the reasonable opinion of the
Owner, all items reasonably inferable from the Design-Build Documents.

§ 1.4.4 The Project. The Project is the total design and construction of which the Work performed under the
Design-Build Documents may be the whole or a part, and may include design and construction by the Owner and by
separate contractors.

§ 1.4.5 Instruments of Service. Instruments of Service are representations, in any medium of expression now known or
later developed, of the tangible and intangible creative work performed by the Design-Builder, Contractor(s),
Architect, and Consultant(s) under their respective agreements. Instruments of Service may include, without
limitation, studies, surveys, models, sketches, drawings, specifications, digital models and other similar materials.

§ 1.4.6 Submittal. A Submittal is any submission to the Owner for review and approval demonstrating how the
Design-Builder proposes to conform to the Design-Build Documents for those portions of the Work for which the
Design-Build Documents require Submittals. Submittals include, but are not limited to, shop drawings, product data,
and samples. Submittals are not Design-Build Documents unless incorporated into a Modification.

§ 1.4.7 Owner. The Owner is the person or entity identified as such in the Agreement and is referred to throughout the
Design-Build Documents as if singular in number. The term "Owner" means the Owner or the Owner’s authorized
representative.

§ 1.4.8 Design-Builder. The Design-Builder is the person or entity identified as such in the Agreement and is referred to
throughout the Design-Build Documents as if singular in number. The term "Design-Builder" means the
Design-Builder or the Design-Builder’s authorized representative.

§ 1.4.9 Consultant. A Consultant is a person or entity providing professional services for the Design-Builder for all or
a portion of the Work, and is referred to throughout the Design-Build Documents as if singular in number. To the
extent required by the relevant jurisdiction, the Consultant shall be lawfully licensed to provide the required
professional services.

§ 1.4.10 Architect. The Architect is a person or entity providing design services for the Design-Builder for all or a
portion of the Work, and is lawfully licensed to practice architecture in the applicable jurisdiction. The Architect is
referred to throughout the Design-Build Documents as if singular in number. The term "Architect” is used for
convenience only. Design services may be provided by a duly licensed architect or duly licensed professional
engineer so long as such person or entity is qualified and licensed to provide such design services.

§ 1.4.11 Contractor. A Contractor is a person or entity performing all or a portion of the construction, required in
connection with the Work, for the Design-Builder. The Contractor shall be lawfully licensed, if required in the
jurisdiction where the Project is located. The Contractor is referred to throughout the Design-Build Documents as if
singular in number and means a Contractor or an authorized representative of the Contractor.

§ 1.4.12 Confidential Information. Confidential Information is information containing confidential or business
proprietary information that is clearly marked as "confidential."

§ 1.4.13 Contract Time. Unless otherwise provided, Contract Time is the period of time, including authorized
adjustments, as set forth in the Design-Build Amendment for Substantial Completion of the Work.

§ 1.4.14 Day. The term "day" as used in the Design-Build Documents shall mean calendar day unless otherwise
specifically defined.

§ 1.4.15 Contract Sum. The Contract Sum is the amount to be paid to the Design-Builder for performance of the Work
after execution of the Design-Build Amendment, as identified in Article A.1 of the Design-Build Amendment.
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ARTICLE2 COMPENSATION AND PROGRESS PAYMENTS

§ 2.1 Compensation for Work Performed Prior To Execution of Design-Build Amendment

§ 2.1.1 Unless otherwise agreed, payments for Work performed prior to Execution of the Design-Build Amendment
shall be made monthly. For the Design-Builder’s performance of Work prior to the execution of the Design-Build
Amendment, the Owner shall compensate the Design-Builder as follows:

(Insert amount of, or basis for, compensation, including compensation for any Sustainability Services, or indicate the
exhibit in which the information is provided. If there will be a limit on the total amount of compensation for Work
performed prior to the execution of the Design-Build Amendment, state the amount of the limit.)

§ 2.1.2 The hourly billing rates for services of the Design-Builder and the Design-Builder’s Architect, Consultants and
Contractors, if any, are set forth below.
(If applicable, attach an exhibit of hourly billing rates or insert them below.)

Individual or Position Rate

Not Used.

§ 2.1.4 Payments to the Design-Builder Prior To Executlon of DeS|gn Bqu Amendment
§ 214. 1 Payments are due and payable u ,

presentation of the Design-Builder’s invoice and after approval by the Owner.

(Insert rate of monthly or annual interest agreed upon.)

%
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§ 2.2 Contract Sum and Payment for Work Performed After Execution of Design-Build Amendment

For the Design-Builder’s performance of the Work after execution of the Design-Build Amendment, the Owner shall
pay to the Design-Builder the Contract Sum in current funds as agreed in the Design-Build Amendment-Amendment
within thirty (30) days after the presentment of the Design-Builder’s invoice and approval by the Owner.

ARTICLE 3 GENERAL REQUIREMENTS OF THE WORK OF THE DESIGN-BUILD CONTRACT

§ 3.1 General

§ 3.1.1 The Design-Builder shall comply with any applicable licensing requirements in the jurisdiction where the
Project is located.

§ 3.1.2 The Design-Builder shall designate in writing a representative who is authorized to act on the Design-Builder’s
behalf with respect to the Project.

§ 3.1.3 The Design-Builder shall perform the Work in accordance with the Design-Build Documents. The
Design-Builder shall not be relieved of the obligation to perform the Work in accordance with the Design-Build
Documents by the activities, tests, inspections or approvals of the Owner—Owner, or any other third party, or any
public authority with jurisdiction.

§ 3.1.3.1 The Design-Builder shall perform the Work in compliance with applicable laws, statutes, ordinances, codes,
rules and regulations, or lawful orders of public authorities. If the Design-Builder performs Work contrary to
applicable laws, statutes, ordinances, codes, rules and regulations, and lawful orders of public authorities, the
Design-Builder shall assume responsibility for such Work and shall bear the costs attributable to correction.

§ 3.1.3.2 Neither the Design-Builder nor any Contractor, Consultant, or Architect shall be obligated to perform any act
which they believe will violate any applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders
of public authorities. If the Design-Builder determines that implementation of any instruction received from the
Owner, including those in the Owner’s Criteria, would cause a violation of any applicable laws, statutes, ordinances,
codes, rules and regulations, or lawful orders of public authorities, the Design-Builder shall notify the Owner in
writing. Upon verification by the Owner that a change to the Owner’s Criteria is required to remedy the violation, the
Owner and the Design-Builder shall execute a Modification in accordance with Article 6.

§ 3.1.4 The Design-Builder shall be responsible to the Owner for acts and omissions of the Design-Builder’s
employees, Architect, Consultants, Contractors, and their agents and employees, and other persons or entities
performing portions of the Work.

§ 3.1.5 General Consultation. The Design-Builder shall schedule and conduct periodic meetings with the Owner to
review matters such as procedures, progress, coordination, and scheduling of the Work.

§ 3.1.6 When applicable law requires that services be performed by licensed professionals, the Design-Builder shall
provide those services through qualified, licensed professionals. The Owner understands and agrees that the services
of the Design-Builder’s Architect and the Design-Builder’s other Consultants are performed in the sole interest of, and
for the exclusive benefit of, the Design-Builder.

§ 3.1.7 The Design-Builder, with the assistance of the Owner, shall prepare and file documents required to obtain
necessary approvals of governmental authorities having jurisdiction over the Project.

§ 3.1.8 Progress Reports

§ 3.1.8.1 The Design-Builder shall keep the Owner informed of the progress and quality of the Work. On a monthly
basis, or otherwise as agreed to by the Owner and Design-Builder, the Design-Builder shall submit written progress
reports to the Owner, showing estimated percentages of completion and other information identified below:

Work completed for the period;

Project schedule status;

Submittal schedule and status report, including a summary of outstanding Submittals;

Responses to requests for information to be provided by the Owner;

Approved Change Orders and Change Directives;

Pending Change Order and Change Directive status reports;

Tests and inspection reports;

Nouubhwbh=
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.8 Status report of Work rejected by the Owner;

.9  Status of Claims previously submitted in accordance with Article 14;

10 Cumulative total of the Cost of the Work to date including the Design-Builder’s compensation and
Reimbursable Expenses, if any;

A1 Current Project cash-flow and forecast reports; and

12 Additional information as agreed to by the Owner and Design-Builder.

§ 3.1.9 Design-Builder’'s Schedules
§ 3.1.9.1 The Design-Builder, promptly after execution of this Agreement, shall prepare and submit for the Owner’s
information a schedule for the Wesrk—Work in critical path method ("CPM") format. The schedule, including the time

required for design and construction, shall not exceed time limits current under the Design-Build Documents, shall be
evised-at-appropriate-intervals-asrequired-by-the-conditions-of the Work-and Projectshall- be-related to the entire
Project to the extent required by the Design-Build Documents, shall provide for expeditious and practicable execution
of the Work, and shall include allowances for periods of time required for the Owner’s review and for approval of
submissions by authorities having jurisdiction over the Project. The Design-Builder shall update and submit for the
Owner’s information an updated schedule in CPM format at least once every thirty (30) days with each of the
Design-Builder’s Application for Payment, or sooner if required by Project conditions as may be reasonably requested

by the Owner.

§ 3.1.9.2 The Design-Builder shall perform the Work in general accordance with the most recent schedules submitted
to the Owner.

§ 3.1.10 Certifications. Upon the Owner’s written request, the Design-Builder shall obtain from the Architect,
Consultants, and Contractors, and furnish to the Owner, certifications with respect to the documents and services
provided by the Architect, Consultants, and Contractors (a) that, to the best of their knowledge, information and belief,
the documents or services to which the certifications relate (i) are consistent with the Design-Build Documents, except
to the extent specifically identified in the certificate, and (ii) comply with applicable laws, statutes, ordinances, codes,
rules and regulations, or lawful orders of public authorities governing the design of the Project; and (b) that the Owner
and its consultants shall be entitled to rely upon the accuracy of the representations and statements contained in the
certifications. The Design-Builder’s Architect, Consultants, and Contractors shall not be required to execute
certificates or consents that would require knowledge, services or responsibilities beyond the scope of their services.

§ 3.1.11 Design-Builder's Submittals

§ 3.1.11.1 Prior to submission of any Submittals, the Design-Builder shall prepare a Submittal schedule, and shall
submit the schedule for the Owner’s approval. The Owner’s approval shall not unreasonably be delayed or withheld.
The Submittal schedule shall (1) be coordinated with the Design-Builder’s schedule provided in Section 3.1.9.1,

(2) allow the Owner reasonable time to review Submittals, and (3) be periodically updated to reflect the progress of
the Work. If the Design-Builder fails to submit a Submittal schedule, the Design-Builder shall not be entitled to any
increase in Contract Sum or extension of Contract Time based on the time required for review of Submittals.

§ 3.1.11.2 By providing Submittals the Design-Builder represents to the Owner that it has (1) reviewed and approved
them, (2) determined and verified materials, field measurements and field construction criteria related thereto, or will
do so and (3) checked and coordinated the information contained within such Submittals with the requirements of the
Work and of the Design-Build Documents.

§ 3.1.11.3 The Design-Builder shall perform no portion of the Work for which the Design-Build Documents require
Submittals until the Owner has approved the respective Submittal.

§ 3.1.11.4 The Work shall be in accordance with approved Submittals except that the Design-Builder shall not be
relieved of its responsibility to perform the Work consistent with the requirements of the Design-Build Documents.
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The Work may deviate from the Design-Build Documents only if the Design-Builder has conspicuously notified the
Owner in writing of a deviation from the Design-Build Documents at the time of the Submittal and a Modification is
executed authorizing the identified deviation. The Design-Builder shall not be relieved of responsibility for errors or
omissions in Submittals by the Owner>s-Owner’s, or any other person’s or entity’s approval of the Submittals.

§ 3.1.11.5 All professional design services or certifications to be provided by the Design-Builder, including all
drawings, calculations, specifications, certifications, shop drawings and other Submittals, shall contain the signature
and seal of the licensed design professional preparing them. Submittals related to the Work designed or certified by the
licensed design professionals, if prepared by others, shall bear the licensed design professional’s written approval. The
Owner and its eensultants-consultants, and public authorities with jurisdiction shall be entitled to rely upon the
adequacy, accuracy and completeness of the services, certifications or approvals performed by such design
professionals.

§ 3.1.12 Warranty. The Design-Builder warrants to the Owner that materials and equipment furnished under the
Contract will be of good quality and new unless the Design-Build Documents require or permit otherwise. The
Design-Builder further warrants that the Work will conform to the requirements of the Design-Build Documents and
will be free from defects, except for those inherent in the quality of the Work or otherwise expressly permitted by the
Design-Build Documents. Work, materials, or equipment not conforming to these requirements may be considered
defective. The Design-Builder’s warranty excludes remedy for damage or defect caused by abuse, alterations to the
Work not executed by the Design-Builder, improper or insufficient maintenance, improper operation, or normal wear
and tear and normal usage. If required by the Owner, the Design-Builder shall furnish satisfactory evidence as to the
kind and quality of materials and equipment.

§ 3.1.12.1 The Design-Builder shall provide copies of all fully executed warranties and guarantees required by the
Design-Build Documents within ten (10) days of the date of Substantial Completion or as otherwise provided for
Work accepted before or after such date.

§ 3.1.12.2 All warranties shall commence as of the date of Substantial Completion of the Work, and shall continue for

a period of one (1) year or longer as required by the Design-Build Documents.

§ 3.1.12.3 Work, materials or equipment which fails to perform under the proper use and normal wear for intended
purposes for a period of one (1) year after the date of Substantial Completion, except where warranties for longer

durations are called for by the Design-Build Documents, shall be considered defective.

§ 3.1.12.4 Longer term or extended warranties required by the Design-Build Documents shall be provided by the
relevant subcontractor, vendor or manufacturer directly to the Owner, and the Design-Builder shall obtain
documentation of such warranties and transmit such documentation to the Owner for review and approval.

§ 3.1.13 Royalties, Patents and Copyrights
§ 3.1.13.1 The Design-Builder shall pay all royalties and license fees.

§ 3.1.13.2 The Design-Builder shall defend suits or claims for infringement of copyrights and patent rights and shall
hold the Owner and its separate contractors and consultants harmless from loss on account thereof, but shall not be
responsible for such defense or loss when a particular design, process or product of a particular manufacturer or
manufacturers is required by the Owner, or where the copyright violations are required in the Owner’s Criteria.
However, if the Design-Builder has reason to believe that the design, process or product required in the Owner’s
Criteria is an infringement of a copyright or a patent, the Design-Builder shall be responsible for such loss unless such
information is promptly furnished to the Owner. If the Owner receives notice from a patent or copyright owner of an
alleged violation of a patent or copyright, attributable to the Design-Builder, the Owner shall give prompt written
notice to the Design-Builder.

§ 3.1.14 Indemnification

§ 3.1.14.1 To the fullest extent permitted by law, the Design-Builder shall indemnify and hold harmless the Owner,
ineluding-the-Owner’s-agents-and-employees;-all departments, boards, commissions, elected and non-elected officials
of the Owner and the agents, employees and volunteers of any of them, from and against claims, damages, losses and
expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work, but
only to the extent caused by the negligent acts or omissions of the Design-Builder, Architect, a Consultant, a
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Contractor, or anyone directly or indirectly employed by them or anyone for whose acts they may be liable. Such
obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity that would
otherwise exist as to a party or person described in this Section 3.1.14.

§ 3.1.14.2 The indemnification obligation under this Section 3.1.14 shall not be limited by a limitation on amount or
type of damages, compensation, or benefits payable by or for Design-Builder, Architect, a Consultant, a Contractor, or
anyone directly or indirectly employed by them, under workers’ compensation acts, disability benefit acts or other
employee benefit acts.

§ 3.1.14.3 The Design-Builder shall defend, indemnify and hold harmless the Owner, all departments, boards,
commissions, elected and non-elected officials of the Owner and the agents, employees and volunteers of any of them
from any and all losses, costs and expenses, including fines and reasonable attorneys’ fees incurred by the Owner by
reason of the violation of such laws, ordinances, regulations and directives, federal, state and local, which are
applicable upon issuance of the building permits and caused by the negligence of the Design-Builder, its Contractors,
its Architect, its Consultants, or anyone either directly or indirectly employed by any of them.

§ 3.1.14.4 To the fullest extent permitted by law, the Design-Builder shall provide a defense to the Owner all

departments, boards, commissions, elected and non-elected officials of the Owner and the agents, employees and
volunteers of any of them, and their respective employees, agents, volunteers and affiliated entities for any claims
concerning, arising out of, or relating to the Design-Builder’s or the Design-Builder’s Contractor’s, Architect’s, or
Consultants’ operations concerning, the Project.

§ 3.1.15 Contingent Assignment of Agreements
§ 3.1.15.1 Each agreement for a portion of the Work is assigned by the Design-Builder to the Owner, provided that
A assignment is effective only after termination of the Contract by the Owner for cause, pursuant to
Sections 13.1.4 or 13.2.2, and only for those agreements that the Owner accepts by written notification
to the Design-Builder and the Architect, Consultants, and Contractors whose agreements are accepted
for assignment; and
.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract.

When the Owner accepts the assignment of an agreement, the Owner assumes the Design-Builder’s rights and

obligations under the agreement-agreement from the date of assignment forward. The Owner shall have no
responsibility for obligations incurred by the Design-Builder prior to the date of assignment.

§ 3.1.15.2 Upon such assignment, if the Work has been suspended for more than 30 days, the compensation under the
assigned agreement shall-may be equitably adjusted for increases in cost resulting from the suspension.

§ 3.1.15.3 Upon such assignment to the Owner under this Sectlon 3.1.15, the Owner may further a551gn the agreement
to a successor de51gr1 builder or other entlty h sns-the-ag §

§ 3.1.16 Design-Builder’s Insurance and Bonds. The Design-Builder shall purchase and maintain insurance and
provide bonds as set forth in Exhibit B.

ARTICLE 4 WORK PRIOR TO EXECUTION OF THE DESIGN-BUILD AMENDMENT

§ 4.1 General

§ 4.1.1 Any information submitted by the Design-Builder, and any interim decisions made by the Owner, shall be for
the purpose of facilitating the design process and shall not modify the Owner’s Criteria unless the Owner and
Design-Builder execute a Modification.

§ 4.1.2 The Design-Builder shall advise the Owner on proposed site use and improvements, selection of materials, and
building systems and equipment. The Design-Builder shall also provide the Owner with recommendations, consistent
with the Owner’s Criteria, on constructability; availability of materials and labor; time requirements for procurement,
installation and construction; and factors related to construction cost including, but not limited to, costs of alternative
designs or materials, preliminary budgets, life-cycle data, and possible cost reductions.
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§ 4.2 Evaluation of the Owner’s Criteria

§ 4.2.1 The Design-Builder shall schedule and conduct meetings with the Owner and any other necessary individuals
or entities to discuss and review the Owner’s Criteria as set forth in Section 1.1.The Design-Builder shall thereafter
again meet with the Owner to discuss a preliminary evaluation of the Owner’s Criteria. The preliminary evaluation
shall address possible alternative approaches to design and construction of the Project and include the
Design-Builder’s recommendations, if any, with regard to accelerated or fast-track scheduling, procurement, or
phased construction. The preliminary evaluation shall consider cost information, constructability, and procurement
and construction scheduling issues.

§ 4.2.2 After the Design-Builder meets with the Owner and presents the preliminary evaluation, the Design-Builder
shall provide a written report to the Owner, summarizing the Design-Builder’s evaluation of the Owner’s Criteria. The
report shall also include
A allocations of program functions, detailing each function and their square foot areas;
.2 apreliminary estimate of the Cost of the Work, and, if necessary, recommendations to adjust the
Owner’s Criteria to conform to the Owner’s budget;
.3 apreliminary schedule, which shall include proposed design milestones; dates for receiving additional
information from, or for work to be completed by, the Owner; anticipated date for the Design-Builder’s
Proposal; and dates of periodic design review sessions with the Owner; and
4 the following:
(List additional information, if any, to be included in the Design-Builder’s written report.)

§ 4.2.3 The Owner shall review the Design-Builder’s written report and, if acceptable, provide the Design-Builder
with written consent to proceed to the development of the Preliminary Design as described in Section 4.3. The consent
to proceed shall not be understood to modify the Owner’s Criteria unless the Owner and Design-Builder execute a
Modification.

§ 4.3 Preliminary Design

§ 4.3.1 Upon the Owner’s issuance of a written consent to proceed under Section 4.2.3, the Design-Builder shall
prepare and submit a Preliminary Design to the Owner. The Preliminary Design shall include a report identifying any
deviations from the Owner’s Criteria, and shall include the following:

Confirmation of the allocations of program functions;

Site plan;

Buildingplans;-Plans, sections and elevatiens:-elevations as required;

Structural system;systems;

Selections of major buildingsystems;-systems and equipment, including but not limited to mechanical,
electrical-and plumbing-systems:-any utilities required to perform the Work; and

.6 Outline specifications or sufficient drawing notes describing construction materials.

abrwi=

The Preliminary Design may include some combination of physical study models, perspective sketches, or digital
modeling.

§ 4.3.2 The Owner shall review the Preliminary Design and, if acceptable, provide the Design-Builder with written
consent to proceed to development of the Design-Builder’s Proposal. The Preliminary Design shall not modify the
Owner’s Criteria unless the Owner and Design-Builder execute a Modification.

§ 4.4 Design-Builder's Proposal
§ 4.4.1 Upon the Owner’s issuance of a written consent to proceed under Section 4.3.2, the Design-Builder shall
prepare and submit the Design-Builder’s Proposal to the Owner. The Design-Builder’s Proposal shall include the
following:
A Alist of the Preliminary Design documents and other information, including the Design-Builder’s
clarifications, assumptions and deviations from the Owner’s Criteria, upon which the Design-Builder’s
Proposal is based;
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.2 The proposed Contract Sum, including the compensation method and, if based upon the Cost of the
Work plus a fee, a written statement of estimated cost organized by trade categories, allowances,
contingencies, Design-Builder’s Fee, and other items that comprise the Contract Sum;

The proposed date the Design-Builder shall achieve Substantial Completion;

An enumeration of any qualifications and exclusions, if applicable;

A list of the Design-Builder’s key personnel, Contractors and suppliers; and

The date on which the Design-Builder’s Proposal expires.

ok w

§ 4.4.2 Submission of the Design-Builder’s Proposal shall constitute a representation by the Design-Builder that it has
visited the site and become familiar with local conditions under which the Work is to be completed.

§ 4.4.3 If the Owner and Design-Builder agree on a proposal, the Owner and Design-Builder shall execute the
Design-Build Amendment setting forth the terms of their agreement.

ARTICLE5 WORK FOLLOWING EXECUTION OF THE DESIGN-BUILD AMENDMENT

§ 5.1 Construction Documents

§ 5.1.1 Upon the execution of the Design-Build Amendment, the Design-Builder shall prepare Construction
Documents. The Construction Documents shall establish the quality levels of materials and systems required. The
Construction Documents shall be consistent with the Design-Build Documents.

§ 5.1.2 The Design-Builder shall provide the Construction Documents to the Owner for the Owner’s information-
information, review and approval. If the Owner discovers any deviations between the Construction Documents and the
Design-Build Documents, the Owner shall promptly notify the Design-Builder of such deviations in writing. The
Construction Documents shall not modify the Design-Build Documents unless the Owner and Design-Builder execute
a Modification. The Owner’s approval, or the failure of the Owner to discover any such deviations shall not relieve the
Design-Builder of the obligation to perform the Work in accordance with the Design-Build Documents.

§ 5.2 Construction
§ 5.2.1 Commencement. Except as permitted in Section 5.2.2, construction shall not commence prior to execution of
the Design-Build Amendment.

§ 5.2.2 If the Owner and Design-Builder agree in writing, construction may proceed prior to the execution of the
Design-Build Amendment. However, such authorization shall not waive the Owner’s right to reject the
Design-Builder’s Proposal.

§ 5.2.3 The Design-Builder shall supervise and direct the Work, using the Design-Builder’s best skill and attention.
The Design-Builder shall be solely responsible for, and have control over, construction means, methods, techniques,
sequences and procedures, and for coordinating all portions of the Work under the Contract, unless the Design-Build
Documents give other specific instructions concerning these matters.

§ 5.2.4 The Design-Builder shall be responsible for inspection of portions of Work already performed to determine
that such portions are in proper condition to receive subsequent Work.

§ 5.2.5 Nothing contained in the Design-Build Documents shall create any direct contractual relation between any

Architect, Consultant, Contractor, supplier, or other design professional and the Owner.

§ 5.3 Labor and Materials

§ 5.3.1 Unless otherwise provided in the Design-Build Documents, the Design-Builder shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services, necessary for proper execution and completion of the Work, whether temporary or permanent,
and whether or not incorporated or to be incorporated in the Work.

§ 5.3.2 When a material or system is specified in the Design-Build Documents, the Design-Builder may make
substitutions only in accordance with Article 6.
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§ 5.3.3 The Design-Builder shall enforce strict discipline and good order among the Design-Builder’s employees and
other persons carrying out the Work. The Design-Builder shall not permit employment of unfit persons or persons not
properly skilled in tasks assigned to them.

§ 5.4 Taxes

Fhe-If applicable, the Design-Builder shall pay sales, consumer, use and similar taxes, for the Work provided by the
Design-Builder, that are legally enacted when the Design-Build Amendment is executed, whether or not yet effective
or merely scheduled to go into effect.

§ 5.5 Permits, Fees, Notices and Compliance with Laws

§ 5.5.1 Unless otherwise provided in the Design-Build Documents, the Design-Builder shall secure and pay for the
building permit as well as any other permits, fees, licenses, and inspections by government agencies, necessary for
proper execution of the Work and Substantial Completion of the Project.

§ 5.5.2 The Design-Builder shall comply with and give notices required by applicable laws, statutes, ordinances,
codes, rules and regulations, and lawful orders of public authorities, applicable to performance of the Work.

§ 5.5.3 Concealed or Unknown Conditions. If the Design-Builder encounters conditions at the site that are

(1) subsurface or otherwise concealed physical conditions that differ materially from those indicated in the
Design-Build Documents or (2) unknown physical conditions of an unusual nature that differ materially from those
ordinarily found to exist and generally recognized as inherent in construction activities of the character provided for in
the Design-Build Documents, the Design-Builder shall promptly provide notice to the Owner before conditions are
disturbed and in no event later than 21 days after first observance of the conditions. The Owner shall promptly
investigate such conditions and, if the Owner determines that they differ materially and cause an increase or decrease
in the Design-Builder’s cost of, or time required for, performance of any part of the Work, shall recommend an
equitable adjustment in the Contract Sum or Contract Time, or both. If the Owner determines that the conditions at the
site are not materially different from those indicated in the Design-Build Documents and that no change in the terms of
the Contract is justified, the Owner shall promptly notify the Design-Builder in writing, stating the reasons. If the
Design-Builder disputes the Owner’s determination or recommendation, the Design-Builder may proceed as provided
in Article 14.

§ 5.5.4 If, in the course of the Work, the Design-Builder encounters human remains, or recognizes the existence of
burial markers, archaeological sites, or wetlands, not indicated in the Design-Build Documents, the Design-Builder
shall immediately suspend any operations that would affect them and shall notify the Owner. Upon receipt of such
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume
the operations. The Design-Builder shall continue to suspend such operations until otherwise instructed by the Owner
but shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in
Article 14.

§ 5.6 Allowances

§ 5.6.1 The Design-Builder shall include in the Contract Sum all allowances stated in the Design-Build Documents.
Items covered by allowances shall be supplied for such amounts, and by such persons or entities as the Owner may
direct, but the Design-Builder shall not be required to employ persons or entities to whom the Design-Builder has
reasonable objection.

§ 5.6.2 Unless otherwise provided in the Design-Build Documents,

A allowances shall cover the cost to the Design-Builder of materials and equipment delivered at the site
and all required taxes, less applicable trade discounts;

2 the Design-Builder’s costs for unloading and handling at the site, labor, installation costs, overhead,
profit, and other expenses contemplated for stated allowance amounts, shall be included in the Contract
Sum but not in the allowances; and

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs
and the allowances under Section 5.6.2.1 and (2) changes in Design-Builder’s costs under
Section 5.6.2.2.

AlA Document A141 —2014. Copyright © 2004 and 2014. All rights reserved. “The American Institute of Architects,” “American Institute of Architects,” “AlA,” the AIA
Logo, and “AlA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at 13:07:45 ET on 03/06/2024 under 14
Order N0.4104242227 which expires on 05/07/2024, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract

/ Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes: (1265071175)

Init.



§ 5.6.3 The Owner shall make selections of materials and equipment with reasonable promptness for allowances
requiring Owner selection.

§ 5.7 Key Personnel, Contractors and Suppliers

§ 5.7.1 The Design-Builder shall not employ personnel, or contract with Contractors or suppliers to whom the Owner
has made reasonable and timely objection. The Design-Builder shall not be required to contract with anyone to whom
the Design-Builder has made reasonable and timely objection.

§ 5.7.3 Except for those persons or entities already identified or required in the Design-Build Amendment, the
Design-Builder, as soon as practicable after execution of the Design-Build Amendment, shall furnish in writing to the
Owner the names of persons or entities (including those who are to furnish materials or equipment fabricated to a
special design) proposed for each principal portion of the Work. The Owner may reply within 14 days to the
Design-Builder in writing stating (1) whether the Owner has reasonable objection to any such proposed person or
entity or (2) that the Owner requires additional time for review. Failure of the Owner to reply within the 14-day period
shall constitute notice of no reasonable objection.

§ 5.7.3.1 If the Owner has reasonable objection to a person or entity proposed by the Design-Builder, the
Design-Builder shall propose another to whom the Owner has no reasonable objection. If the rejected person or entity
was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be increased or decreased
by the difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before
commencement of the substitute person or entity’s Work. However, no increase in the Contract Sum or Contract Time
shall be allowed for such change unless the Design-Builder has acted promptly and responsively in submitting names
as required.

§ 5.8 Documents and Submittals at the Site

The Design-Builder shall maintain at the site for the Owner one copy of the Design-Build Documents and a current set
of the Construction Documents, in good order and marked currently to indicate field changes and selections made
during construction, and one copy of approved Submittals. The Design-Builder shall deliver these items to the Owner
in accordance with Section 9.10.2 as a record of the Work as constructed.

§ 5.9 Use of Site

The Design-Builder shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances,
codes, rules and regulations, lawful orders of public authorities, and the Design-Build Documents, and shall not
unreasonably encumber the site with materials or equipment. The Owner shall have no responsibility for the loss,

theft, disappearance of or damage to the equipment, tools, materials or supplies of the Design-Builder, its employees,
agents, Architects, Contractors, Consultants, or suppliers.

§ 5.10 Cutting and Patching

The Design-Builder shall not cut, patch or otherwise alter fully or partially completed construction by the Owner or a
separate contractor except with written consent of the Owner and of such separate contractor; such consent shall not be
unreasonably withheld. The Design-Builder shall not unreasonably withhold from the Owner or a separate contractor
the Design-Builder’s consent to cutting or otherwise altering the Work.

§ 5.11 Cleaning Up

§ 5.11.1 The Design-Builder shall keep the premises and surrounding area free from accumulation of waste materials
or rubbish caused by operations under the Contract. At completion of the Work, the Design-Builder shall remove
waste materials, rubbish, the Design-Builder’s tools, construction equipment, machinery and surplus materials from
and about the Prejeet-Project and shall properly dispose of waste materials. If the Design-Builder fails to clean up as
provided in the Design-Build Documents, the Owner may do so, and the cost thereof shall be charged to the

Design-Builder.
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§ 5.11.2 If the Design-Builder fails to clean up as provided in the Design-Build Documents, the Owner may do so and
Owner shall be entitled to reimbursement from the Design-Builder.

§ 5.12 Access to Work

The Design-Builder shall provide the Owner and its separate contractors and consultants access to the Work in

preparation and progress wherever located. The Design-Builder shall notify the Owner regarding Project safety
criteria and programs, which the Owner, and its contractors and consultants, shall comply with while at the site.

§ 5.13 Construction by Owner or by Separate Contractors

§ 5.13.1 Owner’s Right to Perform Construction and to Award Separate Contracts

§ 5.13.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s
own forces; and to award separate contracts in connection with other portions of the Project, or other construction or
operations on the site, under terms and conditions identical or substantially similar to this Contract, including those
terms and conditions related to insurance and waiver of subrogation. The Owner shall notify the Design-Builder
promptly after execution of any separate contract. If the Design-Builder claims that delay or additional cost is involved
because of such action by the Owner, the Design-Builder shall make a Claim as provided in Article 14.

§ 5.13.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations
on the site, the term "Design-Builder" in the Design-Build Documents in each case shall mean the individual or entity
that executes each separate agreement with the Owner.

§ 5.13.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces, and of each separate
contractor, with the Work of the Design-Builder, who shall cooperate with them. The Design-Builder shall participate
with other separate contractors and the Owner in reviewing their construction schedules. The Design-Builder shall
make any revisions to the construction schedule deemed necessary after a joint review and mutual agreement. The
construction schedules shall then constitute the schedules to be used by the Design-Builder, separate contractors and
the Owner until subsequently revised.

§ 5.13.1.4 Unless otherwise provided in the Design-Build Documents, when the Owner performs construction or
operations related to the Project with the Owner’s own forces or separate contractors, the Owner shall be deemed to be
subject to the same obligations, and to have the same rights, that apply to the Design-Builder under the Contract.

§ 5.14 Mutual Responsibility

§ 5.14.1 The Design-Builder shall afford the Owner and separate contractors reasonable opportunity for introduction
and storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Design-Builder’s construction and operations with theirs as required by the Design-Build Documents.

§ 5.14.2 If part of the Design-Builder’s Work depends upon construction or operations by the Owner or a separate
contractor, the Design-Builder shall, prior to proceeding with that portion of the Work, prepare a written report to the
Owner, identifying apparent discrepancies or defects in the construction or operations by the Owner or separate
contractor that would render it unsuitable for proper execution and results of the Design-Builder’s Work. Failure of the
Design-Builder to report shall constitute an acknowledgment that the Owner’s or separate contractor’s completed or
partially completed construction is fit and proper to receive the Design-Builder’s Work, except as to defects not then
reasonably discoverable.

§ 5.14.3 The Design-Builder shall reimburse the Owner for costs the Owner incurs that are payable to a separate
contractor because of the Design-Builder’s delays, improperly timed activities or defective construction. The Owner
shall be responsible to the Design-Builder for costs the Design-Builder incurs because of a separate contractor’s
delays, improperly timed activities, damage to the Work or defective construction.

§ 5.14.4 The Design-Builder shall promptly remedy damage the Design-Builder wrongfully causes to completed or
partially completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5.

§ 5.14.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching the
Work as the Design-Builder has with respect to the construction of the Owner or separate contractors in Section 5.10.
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§ 5.15 Owner’s Right to Clean Up

If a dispute arises among the Design-Builder, separate contractors and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and will allocate the cost among those responsible.

ARTICLE 6 CHANGES IN THE WORK

§ 6.1 General

§ 6.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order or Change Directive, subject to the limitations stated in this Article 6 and elsewhere in the
Design-Build Documents.

§ 6.1.2 A Change Order shall be based upon agreement between the Owner and Design-Builder. The Owner may issue
a Change Directive without agreement by the Design-Builder.

§ 6.1.3 Changes in the Work shall be performed under applicable provisions of the Design-Build Documents, and the
Design-Builder shall proceed promptly, unless otherwise provided in the Change Order or Change Directive.

§ 6.2 Change Orders
A Change Order is a written instrument signed by the Owner and Design-Builder stating their agreement upon all of
the following:

A The change in the Work;

.2 The amount of the adjustment if any, 1n the Contract Sum er-if prierte-exeeution-of the Design-Build

: ig ion:-based upon the methodologies set
forth in Sectlon 6. 3 3 as determlned by the Owner in its sole dlscretlon and
.3 The extent of the adjustment, if any, in the Contract Time.

§ 6.3 Change Directives

§ 6.3.1 A Change Directive is a written order signed by the Owner directing a change in the Work prior to agreement
on adjustment, if any, in the Contract Sum or, if prior to execution of the Design-Build Amendment, the adjustment in
the Design-Builder’s compensation, or Contract Time. The Owner may by Change Directive, without invalidating the
Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions or other
revisions, the Contract Sum or, if prior to execution of the Design-Build Amendment, the adjustment in the
Design-Builder’s compensation, and Contract Time being adjusted accordingly.

§ 6.3.2 A Change Directive shall be used in the absence of total agreement on the terms of a Change Order.

§ 6.3.3 If the Change Directive provides for an adjustment to the Contract Sum or, if prior to execution of the
Design-Build Amendment, an adjustment in the Design-Builder’s compensation, the adjustment shall be based on one
of the following metheds:methods in the Owner’s sole discretion:
A Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;
.2 Unit prices stated in the Design-Build Documents or subsequently agreed upon;
.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or
percentage fee; or
4 Asprovided in Section 6.3.7.

§ 6.3.4 If unit prices are stated in the Design-Build Documents or subsequently agreed upon, and if quantities
originally contemplated are materially changed in a proposed Change Order or Change Directive so that application of
such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or Design-Builder, the
applicable unit prices shall be equitably adjusted.

§ 6.3.5 Upon receipt of a Change Directive, the Design-Builder shall promptly proceed with the change in the Work
involved and advise the Owner of the Design-Builder’s agreement or disagreement with the method, if any, provided
in the Change Directive for determining the proposed adjustment in the Contract Sum or, if prior to execution of the
Design-Build Amendment, the adjustment in the Design-Builder’s compensation, or Contract Time.
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§ 6.3.6 A Change Directive signed by the Design-Builder indicates the Design-Builder’s agreement therewith,
including adjustment in Contract Sum or, if prior to execution of the Design-Build Amendment, the adjustment in the
Design-Builder’s compensation, and Contract Time or the method for determining them. Such agreement shall be
effective immediately and shall be recorded as a Change Order.

compensation;-the-The Owner shall determine the method and the adjustment on the basis of reasonable expenditures
and savings of those performing the Work attributable to the change, including, in case of an increase, an amount for
overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable
amount. In such case, and also under Section 6.3.3.3, the Design-Builder shall keep and present, in such form as the
Owner may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in
the Design-Build Documents, costs for the purposes of this Section 6.3.7 shall be limited to the following:
.1 Additional costs of professional services;
.2 Costs of labor, including social security, unemployment insurance, fringe benefits required by
agreement or custom, and workers’ compensation insurance;
.3 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or
consumed,;
4 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the
Design-Builder or others;
.5 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to the
Work; and
.6 Additional costs of supervision and field office personnel directly attributable to the change.

§ 6.3.8 The amount of credit to be allowed by the Design-Builder to the Owner for a deletion or change that results in
a net decrease in the Contract Sum or, if prior to execution of the Design-Build Amendment, in the Design-Builder’s
compensation, shall be actual net cost. When both additions and credits covering related Work or substitutions are
involved in a change, the allowance for overhead and profit shall be figured on the basis of net increase, if any, with
respect to that change.

§ 6.3.9 Pending final determination of the total cost of a Change Directive to the Owner, the Design-Builder may
request payment for Work completed under the Change Directive in Applications for Payment. The Owner will make
an interim determination for purposes of certification for payment for those costs deemed to be reasonably justified.
The Owner’s interim determination of cost shall adjust the Contract Sum or, if prior to execution of the Design-Build
Amendment, the Design-Builder’s compensation, on the same basis as a Change Order, subject to the right of
Design-Builder to disagree and assert a Claim in accordance with Article 14.

§ 6.3.10 When the Owner and Design-Builder agree with a determination concerning the adjustments in the Contract
Sum or, if prior to execution of the Design-Build Amendment, the adjustment in the Design-Builder’s compensation
and Contract Time, or otherwise reach agreement upon the adjustments, such agreement shall be effective
immediately and the Owner and Design-Builder shall execute a Change Order. Change Orders may be issued for all or
any part of a Change Directive.

ARTICLE 7 OWNER’S RESPONSIBILITIES

§ 7.1 General

§ 7.1.1 The Owner shall designate in writing a representative who shall have express authority to bind the Owner with
respect to all Project matters requiring the Owner’s approval or authorization.

agreed to by the Owner.

§ 7.2 Information and Services Required of the Owner
§ 7.2.1 The Owner shall furnish information or services required of the Owner by the Design-Build Documents with
reasonable promptness.
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§ 7.2.2 The Owner shall provide, to the extent under the Owner’s control and if not required by the Design-Build
Documents to be provided by the Design-Builder, the results and reports of prior tests, inspections or investigations
conducted for the Project involving structural or mechanical systems; chemical, air and water pollution; hazardous
materials; or environmental and subsurface conditions and information regarding the presence of pollutants at the
Project site. Upon receipt of a written request from the Design-Builder, unless otherwise required by the Design-Build
Documents to be the responsibility of the Design-Builder, the Owner shall also provide surveys describing physical
characteristics, legal limitations and utility locations for the site of the Project, and a legal description of the site under
the Owner’s control.

§ 7.2.3 The Owner shall promptly obtain easements, zoning variances, and legal authorizations or entitlements
regarding site utilization where essential to the execution of the Project.

§ 7.2.4 The Owner shall cooperate with the Design-Builder in securing building and other permits, licenses and
inspections.

§ 7.2.5 The services, information, surveys and reports required to be provided by the Owner under this Agreement,
shall be furnished at the Owner’s expense, and except as otherwise specifically provided in this Agreement or
elsewhere in the Design-Build Documents or to the extent the Owner advises the Design-Builder to the contrary in
writing, the Design-Builder shall be entitled to rely upon the accuracy and completeness thereef-thereof, unless the
Design-Builder knows, or in the exercise of professional judgement, should know that such surveys, information and
reports are inaccurate or incomplete. In no event shall the Design-Builder be relieved of its responsibility to exercise
proper precautions relating to the safe performance of the Work.

§ 7.2.6 If the Owner observes or otherwise becomes aware of a fault or defect in the Work or non-conformity with the
Design-Build Documents, the Owner shall give prompt written notice thereof to the Design-Builder.

§ 7.2.8 Except as otherwise provided in the Design-Build Documents or when direct communications have been
specially authorized, the Owner shall communicate through the Design-Builder with persons or entities employed or
retained by the Design-Builder.

§ 7.2.10 The Owner shall purchase and maintain insurance as set forth in Exhibit B.

§ 7.3 Submittals

§ 7.3.1 The Owner shall review and approve or take other appropriate action on Submittals. Review of Submittals is
not conducted for the purpose of determining the accuracy and completeness of other details, such as dimensions and
quantities; or for substantiating instructions for installation or performance of equipment or systems; or for
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determining that the Submittals are in conformance with the Design-Build Documents, all of which remain the
responsibility of the Design-Builder as required by the Design-Build Documents. The Owner’s action will be taken in
accordance with the submittal schedule approved by the Owner or, in the absence of an approved submittal schedule,
with reasonable promptness while allowing sufficient time in the Owner’s judgment to permit adequate review. The
Owner’s review of Submittals shall not relieve the Design-Builder of the obligations under Sections 3.1.11, 3.1.12,
and 5.2.3. The Owner’s review shall not constitute approval of safety precautions or, unless otherwise specifically
stated by the Owner, of any construction means, methods, techniques, sequences or procedures. The Owner’s approval
of a specific item shall not indicate approval of an assembly of which the item is a component.

§ 7.3.2 Upon review of the Submittals required by the Design-Build Documents, the Owner shall notify the
Design-Builder of any non-conformance with the Design-Build Documents the Owner discovers.

§ 7.4 Visits to the site by the Owner shall not be construed to create an obligation on the part of the Owner to make
on-site inspections to check the quality or quantity of the Work. The Owner shall neither have control over or charge
of, nor be responsible for, the construction means, methods, techniques, sequences or procedures, or for the safety
precautions and programs in connection with the Work, because these are solely the Design-Builder’s rights and
responsibilities under the Design-Build Documents.

§ 7.5 The Owner shall not be responsible for the Design-Builder’s failure to perform the Work in accordance with the
requirements of the Design-Build Documents. The Owner shall not have control over or charge of, and will not be
responsible for acts or omissions of the Design-Builder, Architect, Consultants, Contractors, or their agents or
employees, or any other persons or entities performing portions of the Work for the Design-Builder.

§ 7.6 The Owner has the authority to reject Work that does not conform to the Design-Build Documents. The Owner
shall have authority to require inspection or testing of the Work in accordance with Section 15.5.2, whether or not such
Work is fabricated, installed or completed. However, neither this authority of the Owner nor a decision made in good
faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility of the Owner to the
Design-Builder, the Architect, Consultants, Contractors, material and equipment suppliers, their agents or employees,
or other persons or entities performing portions of the Work.

§ 7.7 The Owner shall determine the date or dates of Substantial Completion in accordance with Section 9.8 and the
date of final completion in accordance with Section 9.10.

§ 7.8 Owner’s Right to Stop Work

If the Design-Builder fails to correct Work which is not in accordance with the requirements of the Design-Build
Documents as required by Section 11.2 or persistently fails to carry out Work in accordance with the Design-Build
Documents, the Owner may issue a written order to the Design-Builder to stop the Work, or any portion thereof, until
the cause for such order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a
duty on the part of the Owner to exercise this right for the benefit of the Design-Builder or any other person or entity,
except to the extent required by Section 5.13.1.3.

§ 7.9 Owner’'s Right to Carry Out the Work

If the Design-Builder defaults or neglects to carry out the Work in accordance with the Design-Build Documents and
fails within a ten-day period after receipt of written notice from the Owner to commence and continue correction of
such default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner
may have, correct such deficiencies. In such case, an appropriate Change Order shall be issued deducting from
payments then or thereafter due the Design-Builder the reasonable cost of correcting such deficiencies. If payments
then or thereafter due the Design-Builder are not sufficient to cover such amounts, the Design-Builder shall pay the
difference to the Owner-Owner upon demand plus interest at the maximum legal rate from the date of the demand until

paid.

ARTICLE 8 TIME

§ 8.1 Progress and Completion

§ 8.1.1 Time limits stated in the Design-Build Documents are of the essence of the Contract. By executing the
Design-Build Amendment the Design-Builder confirms that the Contract Time is a reasonable period for performing
the Work.
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§ 8.1.2 The Design-Builder shall not, except by agreement of the Owner in writing, commence the Work prior to the
effective date of insurance, other than property insurance, required by this Contract. The Contract Time shall not be
adjusted as a result of the Design-Builder’s failure to obtain insurance required under this Contract.

§ 8.1.3 The Design-Builder shall proceed continuously and expeditiously with adequate forces and shall achieve
Substantial Completion within the Contract Time.

§ 8.2 Delays and Extensions of Time

§ 8.2.1 If the Design-Builder is delayed at any time in the commencement or progress of the Work by an act or neglect
of the Owner-or-of a-consultant-or-separate-contractor-employed-by-Owner, all departments, boards, commissions,
elected and non-elected officials of the Owner, or of an employee of any, or of a separate contractor employed by the
Owner, or if and to the extent caused by the negligence of the Owner; or by changes ordered in the Work by-the

~pursuant to this Agreement; or by delays associated with
the delivery of materials ordered by the Owner for which the Design-Builder is not responsible and which impact the
critical path of the construction schedule; or acts of God (such as tornado, hurricane, flood, etc.), or unusual delays by
relevant governmental authorities in performing inspections and/or issuing governmental approvals which are a
condition precedent to the use of the Project; or failure or unusual delay by any local utility (i.€., electricity, water,
sewer) providing services to the Project that impact the critical path of the construction schedule; or other cause
beyond the control of the Design-Builder which the Owner determines justify an extension of the Contract Time, then
the Contract Time shall be extended by Change Order or Constructive Change Directive for such reasonable time as
the Owner may determine—determine and the construction schedule shall be revised accordingly. In order for the
Design-Builder to obtain an extension of time, the Design-Builder must prove to the Owner that the cause of the delay
will extend the critical path of the construction schedule leading to the use of the Project. Such extensions of Contract
Time shall apply only to delays for which the Design-Builder has no responsibility. If a delay is attributable to both the
Design-Builder and the Owner (including parties for which each is responsible), then entitlement to an extension of
Contract Time shall apply proportionately.

§ 8.2.2 Claims relating to time shall be made in accordance with applicable provisions of Article 14.

Notwithstanding anything to the contrary in the Design-Build Documents, an extension of
Contract Time, to the extent permitted herein, shall be the sole remedy of the Design-Builder for any (1) delay in the
start, prosecution, or completion of the Work, (2) hindrance or obstruction in the performance of the Work, (3) loss of
productivity, or (4) other similar claims, whether or not such claims are foreseeable, contemplated, or uncontemplated.
In no event is the Design-Builder entitled to any compensation or recovery of any damages, in connection with any

claim, including without limitation, consequential damages, lost opportunity costs, impact damages or other similar
remuneration. The Owner’s exercise of any of its rights or remedies under the Design-Build Documents, including

without limitation, ordering changes in the Work, or directing the suspension, rescheduling or correction of the Work,
regardless of the extent or frequency of the Owner’s exercise of such rights or remedies, are not to be construed as
active interference with the Design-Builder’s performance of the Work.

§ 8.2.3

ARTICLE 9 PAYMENT APPLICATIONS AND PROJECT COMPLETION
§ 9.1 Contract Sum
The Contract Sum is stated in the Design-Build Amendment.

§ 9.2 Schedule of Values

Where the Contract Sum is based on a stipulated sum or Guaranteed Maximum Price, the Design-Builder, prior to the
first Application for Payment after execution of the Design-Build Amendment shall submit to the Owner a schedule of
values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and supported
by such data to substantiate its accuracy as the Owner may require. This schedule, unless objected to by the Owner,
shall be used as a basis for reviewing the Design-Builder’s Applications for Payment.

§ 9.3 Applications for Payment
§ 9.3.1 At least ten days before the date established for each progress payment, the Design-Builder shall submit to the
Owner an itemized Application for Payment for completed portions of the Work. The application shall be notarized, if
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required, and supported by data substantiating the Design-Builder’s right to payment as the Owner may require, such
as copies of requisitions from the Architect, Consultants, Contractors, and material suppliers, and shall reflect
retainage if provided for in the Design-Build Documents.

§ 9.3.1.1 As provided in Section 6.3.9, Applications for Payment may include requests for payment on account of
changes in the Work that have been properly authorized by Change Directives, or by interim determinations of the
Owner, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Design-Builder does not intend to pay the Architect, Consultant, Contractor, material supplier, or other persons or
entities providing services or work for the Design-Builder, unless such Work has been performed by others whom the
Design-Builder intends to pay.

§ 9.3.2 Unless otherwise provided in the Design-Build Documents, payments shall be made for services provided as
well as materials and equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If
approved in advance by the Owner, payment may similarly be made for materials and equipment suitably stored off
the site at a location agreed upon in writing. Payment for materials and equipment stored on or off the site shall be
conditioned upon compliance by the Design-Builder with procedures satisfactory to the Owner to establish the
Owner’s title to such materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of
applicable replacement cost insurance, storage and transportation to the site for such materials and equipment stored
off the site.

§ 9.3.3 The Design-Builder warrants that title to all Work, other than Instruments of Service, covered by an
Application for Payment will pass to the Owner no later than the time of payment. The Design-Builder further
warrants that, upon submittal of an Application for Payment, all Work for which Certificates for Payment have been
previously issued and payments received from the Owner shall, to the best of the Design-Builder’s knowledge,
information and belief, be free and clear of liens, claims, security interests or encumbrances in favor of the
Design-Builder, Architect, Consultants, Contractors, material suppliers, or other persons or entities entitled to make a
claim by reason of having provided labor, materials and equipment relating to the Work. Provided that the Owner shall
have paid the Design-Builder all amounts properly due and owing under the Design-Build Documents, the
Design-Builder shall defend, indemnify and hold the Owner and all departments, boards, commissions, elected and
non-elected officials of the Owner harmless from any liens, claims, security interests or encumbrances filed by the
Design-Builder, any Contractor, any Consultant, or any Architect, or anyone for whom the Design-Builder is directly
or indirectly liable, or anyone claiming by, through or under them. As a condition of Payment, the Design-Builder and
the Design=Builder’s Subcontractors and suppliers shall provide a fully executed waiver with respect to all Work for
which payment has been made by the Owner through the previous Application for Payment.

§ 9.3.4 The Design-Builder agrees that it shall indemnify the Owner and take whatever action is reasonably necessary

to remove or discharge any lien, claim, security interest or encumbrance placed on the Project or claim made against
the Owner in favor of any Contractor, Consultant, Architect, Subcontractor, or material supplier, or other person or

entity making a claim by reason of having provided labor, materials and equipment related to the Work for which the
Design-Builder is responsible, including without limitation, discharging by substitution of a bond. The

Design-Builder agrees that it shall take such action within twenty (20) days of written receipt of notice and evidence of
such lien, claim, security interest or encumbrance from the Owner.

§ 9.4 Certificates for Payment
The Owner shall, within seven days after feeei-pt—reVlew of the De51gn -Builder’s Apphcatlon for Paymeﬂt—Payment \
1ssue to the De31gn Bullder a Certlﬁcate for Payment indiea :

pfeﬂded—m—SeeHeﬂ—S)é—l—elther apt)rovmg the Apt)hcatlon for Pavment in 1ts entlretv or in part or d1sapprov1n,q all or

part of the Design-Builder’s Application for Payment. The Owner shall provide to the Design-Builder in writing the
reasons for such disapproval of all or part of the Design-Builder’s Application for Payment. The Owner, in all events,

shall pay approved amounts in the Design-Builder’s Application for Payment no later than thirty (30) days after
municipal approval.
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§ 9.5 Decisions to Withhold Certification
§ 9.5.1 The Owner may withhold a Certificate for Payment in whole or in part to the extent reasonably necessary to
protect the Owner due to the Owner’s determination that the Work has not progressed to the point indicated in the
Design-Builder’s Application for Payment, or the quality of the Work is not in accordance with the Design-Build
Documents. If the Owner is unable to certify payment in the amount of the Application, the Owner will notify the
Design-Builder as provided in Section 9.4. If the Design-Builder and Owner cannot agree on a revised amount, the
Owner will promptly issue a Certificate for Payment for the amount that the Owner deems to be due and owing. The
Owner may also withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify the
whole or a part of a Certificate for Payment previously issued to such extent as may be necessary to protect the Owner
from loss for which the Design-Builder is responsible because of

A defective Work, including design and construction, not remedied;

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless security

acceptable to the Owner is provided by the Design-Builder;
.3 failure of the Design-Builder to make payments properly to the Architect, Consultants, Contractors or
others, for services, labor, materials or equipment;

4  reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;
damage to the Owner or a separate contractor;
reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or
.71 repeated failure to carry out the Work in accordance with the Design-Build Documents.

o v

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts
previously withheld.

§ 9.5.3 If the Owner withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, issue
joint checks to the Design-Builder and to the Architect or any Consultants, Contractor, material or equipment
suppliers, or other persons or entities providing services or work for the Design-Builder to whom the Design-Builder
failed to make payment for Work properly performed or material or equipment suitably delivered.

§ 9.6 Progress Payments
§ 9.6.1 After the Owner has issued a Certificate for Payment, the Owner shall make payment in the manner and within
the time provided in the Design-Build Documents.

§ 9.6.2 The Design-Builder shall pay each Architect, Consultant, Contractor, and other person or entity providing
services or work for the Design-Builder no later than the time period required by applicable law, but in no event more
than seven days after receipt of payment from the Owner the amount to which the Architect, Consultant, Contractor,
and other person or entity providing services or work for the Design-Builder is entitled, reflecting percentages actually
retained from payments to the Design-Builder on account of the portion of the Work performed by the Architect,
Consultant, Contractor, or other person or entity. The Design-Builder shall, by appropriate agreement with each
Architect, Consultant, Contractor, and other person or entity providing services or work for the Design-Builder,
require each Architect, Consultant, Contractor, and other person or entity providing services or work for the
Design-Builder to make payments to subconsultants and subcontractors in a similar manner. The Owner shall not have
responsibility for payments to the Architect, Contractors, Consultants, or other persons or entities providing services,
materials, or work for the Design-Builder.

§ 9.6.3 The Owner will, on request and if practicable, furnish to the Architect, a Consultant, Contractor, or other
person or entity providing services or work for the Design-Builder, information regarding percentages of completion
or amounts applied for by the Design-Builder and action taken thereon by the Owner on account of portions of the
Work done by such Architect, Consultant, Contractor or other person or entity providing services or work for the
Design-Builder.

§ 9.6.4 The Owner has the right to request written evidence from the Design-Builder that the Design-Builder has
properly paid the Architect, Consultants, Contractors, or other person or entity providing services or work for the
Design-Builder, amounts paid by the Owner to the Design-Builder for the Work. If the Design-Builder fails to furnish
such evidence within seven days, the Owner shall have the right to contact the Architect, Consultants, and Contractors
to ascertain whether they have been properly paid. The Owner shall have no obligation to pay or to see to the payment
of money to a Consultant or Contractor, except as may otherwise be required by law.
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§ 9.6.5 Design-Builder payments to material and equipment suppliers shall be treated in a manner similar to that
provided in Sections 9.6.2, 9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the Design-Build Documents.

§9.6.7 Unless the Design-Builder provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Design-Builder for Work properly performed by the Architect, Consultants, Contractors and
other person or entity providing services or work for the Design-Builder, shall be held by the Design-Builder for the
Architect and those Consultants, Contractors, or other person or entity providing services or work for the
Design-Builder, for which payment was made by the Owner. Nothing contained herein shall require money to be
placed in a separate account and not commingled with money of the Design-Builder, shall create any fiduciary liability
or tort liability on the part of the Design-Builder for breach of trust or shall entitle any person or entity to an award of
punitive damages against the Design-Builder for breach of the requirements of this provision.

§ 9.7 Failure of Payment

If the Owner does not issue a Certificate for Payment, through no fault of the Design-Builder, within the time required
by the Design-Build Documents, which is not the subject of a good faith dispute, then the Design-Builder may, upon
seven additional days’ written notice to the Owner, stop the Work until payment of the amount owing has been
received. The Contract Time shall be extended appropriately and the Contract Sum shall be increased by the amount of
the Design-Builder’s reasonable costs of shut-down, delay and start-up, plus interest as provided for in the
Design-Build Documents.

§ 9.8 Substantial Completion

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is
sufficiently complete in accordance with the Design-Build Documents so that the Owner can occupy or utilize the
Work for its intended use. The date of Substantial Completion is the date certified by the Owner in accordance with
this Section 9.8.

§ 9.8.2 When the Design-Builder considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Design-Builder shall prepare and submit to the Owner a comprehensive list
of items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the
responsibility of the Design-Builder to complete all Work in accordance with the Design-Build Documents.

§ 9.8.3 Upon receipt of the Design-Builder’s list, the Owner shall make an inspection to determine whether the Work
or designated portion thereof is substantially complete. If the Owner’s inspection discloses any item, whether or not
included on the Design-Builder’s list, which is not sufficiently complete in accordance with the Design-Build
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the
Design-Builder shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon
notification by the Owner. In such case, the Design-Builder shall then submit a request for another inspection by the
Owner to determine Substantial Completion.

§ 9.8.4 Prior to issuance of the Certificate of Substantial Completion under Section 9.8.5, the Owner and
Design-Builder shall discuss and then determine the parties’ obligations to obtain and maintain property insurance
following issuance of the Certificate of Substantial Completion.

§ 9.8.5 When the Work or designated portion thereof is substantially complete, the Design-Builder will prepare for the
Owner’s signature a Certificate of Substantial Completion that shall, upon the Owner’s signature, establish the date of
Substantial Completion; establish responsibilities of the Owner and Design-Builder for security, maintenance, heat,
utilities, damage to the Work and insurance; and fix the time within which the Design-Builder shall finish all items on
the list accompanying the Certificate. Warranties required by the Design-Build Documents shall commence on the
date of Substantial Completion of the Work or designated portion thereof unless otherwise provided in the Certificate
of Substantial Completion.

§ 9.8.6 The Certificate of Substantial Completion shall be submitted by the Design-Builder to the Owner for written
acceptance of responsibilities assigned to it in the Certificate. Upon the Owner’s acceptance, and consent of surety, if
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any, the Owner shall make payment of retainage applying to the Work or designated portion thereof. Payment shall be
adjusted for Work that is incomplete or not in accordance with the requirements of the Design-Build Documents.

§ 9.9 Partial Occupancy or Use

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Design-Builder, provided such occupancy or use is
consented to, by endorsement or otherwise, by the insurer providing property insurance and authorized by public
authorities having jurisdiction over the Project. Such partial occupancy or use may commence whether or not the
portion is substantially complete, provided the Owner and Design-Builder have accepted in writing the responsibilities
assigned to each of them for payments, retainage, if any, security, maintenance, heat, utilities, damage to the Work and
insurance, and have agreed in writing concerning the period for correction of the Work and commencement of
warranties required by the Design-Build Documents. When the Design-Builder considers a portion substantially
complete, the Design-Builder shall prepare and submit a list to the Owner as provided under Section 9.8.2. Consent of
the Design-Builder to partial occupancy or use shall not be unreasonably withheld. The stage of the progress of the
Work shall be determined by written agreement between the Owner and Design-Builder.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner and Design-Builder shall jointly inspect the area
to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute
acceptance of Work not complying with the requirements of the Design-Build Documents.

§ 9.10 Final Completion and Final Payment

§ 9.10.1 Upon receipt of the Design-Builder’s written notice that the Work is ready for final inspection and acceptance
and upon receipt of a final Application for Payment, the Owner will promptly make such inspection. When the Owner
finds the Work acceptable under the Design-Build Documents and the Contract fully performed, the Owner will,
subject to Section 9.10.2, promptly issue a final Certificate for Payment.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Design-Builder
submits to the Owner (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness
connected with the Work, for which the Owner or the Owner’s property might be responsible or encumbered, (less
amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required
by the Design-Build Documents to remain in force after final payment is currently in effect, (3) a written statement
that the Design-Builder knows of no substantial reason that the insurance will not be renewable to cover the period
required by the Design-Build Documents, (4) consent of surety, if any, to final payment, (5) as-constructed record
copy of the Construction Documents marked to indicate field changes and selections made during construction, (6)
manufacturer’s warranties, product data, and maintenance and operations manuals, and (7) if required by the Owner,
other data establishing payment or satisfaction of obligations, such as receipts, or releases and waivers of liens, claims,
security interests, or encumbrances, arising out of the Contract, to the extent and in such form as may be designated by
the Owner. If an Architect, a Consultant, or a Contractor, or other person or entity providing services or work for the
Design-Builder, refuses to furnish a release or waiver required by the Owner, the Design-Builder may furnish a bond
satisfactory to the Owner to indemnify the Owner against such liens, claims, security interests, or encumbrances. If
such liens, claims, security interests, or encumbrances remains unsatisfied after payments are made, the
Design-Builder shall refund to the Owner all money that the Owner may be compelled to pay in discharging such
liens, claims, security interests, or encumbrances, including all costs and reasonable attorneys’ fees.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault
of the Design-Builder or by issuance of Change Orders affecting final completion, the Owner shall, upon application
by the Design-Builder, and without terminating the Contract, make payment of the balance due for that portion of the
Work fully completed and accepted. If the remaining balance for Work not fully completed or corrected is less than
retainage stipulated in the Design-Build Documents, and if bonds have been furnished, the written consent of surety to
payment of the balance due for that portion of the Work fully completed and accepted shall be submitted by the
Design-Builder to the Owner prior to issuance of payment. Such payment shall be made under terms and conditions
governing final payment, except that it shall not constitute a waiver of claims.

§ 9.10.4
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§ 9.10.5 Acceptance of final payment by the Design-Builder shall constitute a waiver of claims by the Design-Builder
except those previously made in writing and identified by the Design-Builder as unsettled at the time of final
Application for Payment.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 Safety Precautions and Programs

The Design-Builder shall be responsible for initiating, maintaining and supervising all safety precautions and
programs in connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Design-Builder shall be responsible for precautions for the safety of, and reasonable protection to prevent
damage, injury or loss to

employees on the Work and other persons who may be affected thereby;

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site,
under care, custody or control of the Design-Builder or the Architect, Consultants, or Contractors, or
other person or entity providing services or work for the Design-Builder; and

3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways,
or structures and utilities not designated for removal, relocation or replacement in the course of
construction.

§ 10.2.2 The Design-Builder shall comply with, and give notices required by, applicable laws, statutes, ordinances,
codes, rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property, or their
protection from damage, injury or loss.

§ 10.2.3 The Design-Builder shall implement, erect, and maintain, as required by existing conditions and performance
of the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings
against hazards, promulgating safety regulations, and notify owners and users of adjacent sites and utilities of the
safeguards and protections.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods, are
necessary for execution of the Work, the Design-Builder shall exercise utmost care, and carry on such activities under
supervision of properly qualified personnel.

§ 10.2.5 The Design-Builder shall promptly remedy damage and loss (other than damage or loss insured under
property insurance required by the Design-Build Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3,
caused in whole or in part by the Design-Builder, the Architect, a Consultant, a Contractor, or anyone directly or
indirectly employed by any of them, or by anyone for whose acts they may be liable and for which the Design-Builder
is responsible under Sections 10.2.1.2 and 10.2.1.3; except damage or loss attributable to acts or omissions of the
Owner, or anyone directly or indirectly employed by the Owner, or by anyone for whose acts the Owner may be liable,
and not attributable to the fault or negligence of the Design-Builder. The foregoing obligations of the Design-Builder
are in addition to the Design-Builder’s obligations under Section 3.1.14.

§ 10.2.6 The Design-Builder shall designate a responsible member of the Design-Builder’s organization, at the site,
whose duty shall be the prevention of accidents. This person shall be the Design-Builder’s superintendent unless
otherwise designated by the Design-Builder in writing to the Owner.

§ 10.2.7 The Design-Builder shall not permit any part of the construction or site to be loaded so as to cause damage or
create an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property. If the Owner or Design-Builder suffers injury or damage to person or
property because of an act or omission of the other, or of others for whose acts such party is legally responsible,
written notice of the injury or damage, whether or not insured, shall be given to the other party within a reasonable
time not exceeding 21 days after discovery. The notice shall provide sufficient detail to enable the other party to
investigate the matter.
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§ 10.3 Hazardous Materials

§ 10.3.1 The Design-Builder is responsible for compliance with any requirements included in the Design-Build
Documents regarding hazardous materials. If the Design-Builder encounters a hazardous material or substance not
addressed in the Design-Build Documents and if reasonable precautions will be inadequate to prevent foreseeable
bodily injury or death to persons resulting from a material or substance, including but not limited to asbestos or
polychlorinated biphenyl (PCB), encountered on the site by the Design-Builder, the Design-Builder shall, upon
recognizing the condition, immediately stop Work in the affected area and report the condition to the Owner in
writing.

§ 10.3.2 Upon receipt of the Design-Builder’s written notice, the Owner shall obtain the services of a licensed
laboratory to verify the presence or absence of the material or substance reported by the Design-Builder and, in the
event such material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required
by the Design-Build Documents, the Owner shall furnish in writing to the Design-Builder the names and qualifications
of persons or entities who are to perform tests verifying the presence or absence of such material or substance or who
are to perform the task of removal or safe containment of such material or substance. The Design-Builder will
promptly reply to the Owner in writing stating whether or not the Design-Builder has reasonable objection to the
persons or entities proposed by the Owner. If the Design-Builder has an objection to a person or entity proposed by the
Owner, the Owner shall propose another to whom the Design-Builder has no reasonable objection. When the material
or substance has been rendered harmless, Work in the affected area shall resume upon written agreement of the Owner
and Design-Builder. By Change Order, the Contract Time shall be extended appropriately and the Contract Sum shall
be increased in the amount of the Design-Builder’s reasonable additional costs of shut-down, delay and start-up.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Design-Builder, the
Architect, Consultants, and Contractors, and employees of any of them, from and against claims, damages, losses and
expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work in the
affected area, if in fact the material or substance presents the risk of bodily injury or death as described in

Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss or expense is attributable to
bodily injury, sickness, disease or death, or to injury to, or destruction of, tangible property (other than the Work
itself), except to the extent that such damage, loss or expense is due to the fault or negligence of the party seeking
indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Design-Builder
brings to the site unless such materials or substances are required by the Owner’s Criteria. The Owner shall be
responsible for materials or substances required by the Owner’s Criteria, except to the extent of the Design-Builder’s
fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Design-Builder shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation
of a material or substance the Design-Builder brings to the site and negligently handles, or (2) where the
Design-Builder fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are
due to the Owner’s fault or negligence.

§ 10.3.6 If, without negligence on the part of the Design-Builder, the Design-Builder is held liable by a government
agency for the cost of remediation of a hazardous material or substance solely by reason of performing Work as
required by the Design-Build Documents, the Owner shall indemnify the Design-Builder for all cost and expense
thereby incurred.

§ 10.4 Emergencies
In an emergency affecting safety of persons or property, the Design-Builder shall act, at the Design-Builder’s
discretion, to prevent threatened damage, injury or loss.

ARTICLE 11 UNCOVERING AND CORRECTION OF WORK

§ 11.1 Uncovering of Work

The Owner may request to examine a portion of the Work that the Design-Builder has covered to determine if the
Work has been performed in accordance with the Design-Build Documents. If such Work is in accordance with the
Design-Build Documents, the Owner and Design-Builder shallmay execute a Change Order to adjust the Contract
Time and Contract Sum, as appropriate. If such Work is not in accordance with the Design-Build Documents, the costs
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of uncovering and correcting the Work shall be at the Design-Builder’s expense and the Design-Builder shall not be
entitled to a change in the Contract Time unless the condition was caused by the Owner or a separate contractor in
which event the Owner shall be responsible for payment of such costs and the Contract Time will be adjusted as
appropriate.

§ 11.2 Correction of Work

§ 11.2.1 Before or After Substantial Completion. The Design-Builder shall promptly correct Work rejected by the
Owner or failing to conform to the requirements of the Design-Build Documents, whether discovered before or after
Substantial Completion and whether or not fabricated, installed or completed. Costs of correcting such rejected Work,
including additional testing and inspections, the cost of uncovering and replacement, and compensation for any design
consultant employed by the Owner whose expenses and compensation were made necessary thereby, shall be at the
Design-Builder’s expense.

§ 11.2.2 After Substantial Completion

§ 11.2.2.1 In addition to the Design-Builder’s obligations under Section 3.1.12, if, within one year after the date of
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties
established under Section 9.9.1, or by terms of an applicable special warranty required by the Design-Build
Documents, any of the Work is found not to be in accordance with the requirements of the Design-Build Documents,
the Design-Builder shall correct it promptly after receipt of written notice from the Owner to do so unless the Owner
has previously given the Design-Builder a written acceptance of such condition. The Owner shall give such notice
promptly after discovery of the condition. During the one-year period for correction of the Work, if the Owner fails to
notify the Design-Builder and give the Design-Builder an opportunity to make the correction, the Owner waives the
rights to require correction by the Design-Builder and to make a claim for breach of warranty. If the Design-Builder
fails to correct nonconforming Work within a reasonable time during that period after receipt of notice from the
Owner, the Owner may correct it in accordance with Section 7.9.

§ 11.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
completion of that portion of the Work.

§ 11.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Design-Builder pursuant to this Section 11.2.

§ 11.2.3 The Design-Builder shall remove from the site portions of the Work that are not in accordance with the
requirements of the Design-Build Documents and are neither corrected by the Design-Builder nor accepted by the
Owner.

§ 11.2.4 The Design-Builder shall bear the cost of correcting destroyed or damaged construction of the Owner or
separate contractors, whether completed or partially completed, caused by the Design-Builder’s correction or removal
of Work that is not in accordance with the requirements of the Design-Build Documents.

§ 11.2.5 Nothing contained in this Section 11.2 shall be construed to establish a period of limitation with respect to
other obligations the Design-Builder has under the Design-Build Documents. Establishment of the one-year period for
correction of Work as described in Section 11.2.2 relates only to the specific obligation of the Design-Builder to
correct the Work, and has no relationship to the time within which the obligation to comply with the Design-Build
Documents may be sought to be enforced, nor to the time within which proceedings may be commenced to establish
the Design-Builder’s liability with respect to the Design-Builder’s obligations other than specifically to correct the
Work.

§ 11.3 Acceptance of Nonconforming Work

If the Owner prefers to accept Work that is not in accordance with the requirements of the Design-Build Documents,
the Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced
as appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 12 COPYRIGHTS AND LICENSES
§ 12.1 Drawings, specifications, and other documents furnished by the Design-Builder, including those in electronic
form, are Instruments of Service. The Design-Builder, and the Architect, Consultants, Contractors, and any other
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person or entity providing services or work for any of them, shall be deemed the authors and-ewners-of their respective
Instruments of Service, including the Drawings and-Speeifications;-and Specifications. The Owner shall, however,

maintain ownership rights in such Instruments of Service and be deemed the Owner’s property, and shall retain all
common law, statutory and other reserved nghts 1nclud1ng copyrlghts Submissien—e%dlstﬂbut}on—oﬂnstmments—ef

§ 12.3 Up 0 i ilder ¢ 5 Ownera limited, irrevocab
nen—aeelu%heens&te—us&th%nstr&ments—ef—Se&%eThe Instruments of Service shall be used solely and

excluswely for purposes of constructlng, us1ng, malntalnlng, alterlng and addlng to the Prejeet—preﬂded—t-h&t—t-he

not use the Instruments of Service for any other purpose.

§ 12.3.1 The Design-Builder shall obtain nen-exelusiveticenses-the Owner’s property rights from the Architect,
Consultants, and Contractors that w1ll allow the Design- Bullder to satisfy its obhgatlons to the Owner under this
Art1c1e 12 h 838 h h

§ 12.3.2 In the event the Owner alters the Instruments of Service without the author’s written authorization or uses the
Instruments of Service without retaining the authors of the Instruments of Service, the Owner releases the
Design-Builder, Architect, Consultants, Contractors and any other person or entity providing services or work for any
of them, from all claims and causes of action arising from or related to such uses. The Owner, to the extent permitted
by law, further agrees to indemnify and hold harmless the Design-Builder, Architect, Consultants, Contractors and any
other person or entity providing services or work for any of them, from all costs and expenses, including the cost of
defense, related to claims and causes of action asserted by any third person or entity to the extent such costs and
expenses arise from the Owner’s alteration eruse-oftheInstraments-of Serviee-under this Section 12.3.2. The terms of
this Section 12.3.2 shall not apply if the Owner rightfully terminates this Agreement for cause under Sections 13.1.4 or
13.2.2.

ARTICLE 13 TERMINATION OR SUSPENSION

§ 13.1 Termination or Suspension Prior to Execution of the Design-Build Amendment

§ 13.1.1 If the Owner fails to make payments to the Design-Builder for Work prior to execution of the Design-Build
Amendment in accordance with this Agreement, such failure shall be considered substantial nonperformance and
cause for termination or, at the Design-Builder’s option, cause for suspension of performance of services under this
Agreement. If the Design-Builder elects to suspend the Work, the Design-Builder shall give seven days’ written notice
to the Owner before suspending the Work. In the event of a suspension of the Work, the Design-Builder shall have no
liability to the Owner for delay or damage caused by the suspension of the Work. Before resuming the Work, the
Design-Builder shall be paid all sums due prior to suspension and any expenses incurred in the interruption and
resumption of the Design-Builder’s Work. The Design-Builder’s compensation for, and time to complete, the
remaining Work shall be equitably adjusted.

AlA Document A141 —2014. Copyright © 2004 and 2014. All rights reserved. “The American Institute of Architects,” “American Institute of Architects,” “AlA,” the AIA
Logo, and “AlA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at 13:07:45 ET on 03/06/2024 under 29
Order N0.4104242227 which expires on 05/07/2024, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract

/ Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes: (1265071175)

Init.



§ 13.1.2 If the Owner suspends the Project, the Design-Builder shall be compensated for the Work performed prior to
notice of such suspension. When the Project is resumed, the Design-Builder shall be compensated for expenses
incurred in the interruption and resumption of the Design-Builder’s Work. The Design-Builder’s compensation for,
and time to complete, the remaining Work shall be equitably adjusted.

§ 13.1.3 If the Owner suspends the Project for more than 90 cumulative days for reasons other than the fault of the
Design-Builder, the Design-Builder may terminate this Agreement by giving not less than seven days’ written notice.

§ 13.1.4 Either party may terminate this Agreement upon not less than seven days’ written notice should the other
party fail substantially to perform in accordance with the terms of this Agreement through no fault of the party
initiating the termination.

§ 13.1.5 The Owner may terminate this Agreement upon not less than seven days’ written notice to the Design-Builder
for the Owner’s convenience and without cause.

§ 13.1.6 In the event of termination not the fault of the Design-Builder, the Design-Builder shall be compensated for
Work performed prior to termination, together with Reimbursable Expenses then due and any other expenses directly
attributable to termination for which the Design-Builder is not otherwise compensated. In no event shall the
Design-Builder’s compensation under this Section 13.1.6 be greater than the compensation set forth in Section 2.1.

§ 13.2 Termination or Suspension Following Execution of the Design-Build Amendment
§ 13.2.1 Termination by the Design-Builder
§ 13.2.1.1 The Design-Builder may terminate the Contract if the Work is stopped for a period of 30 consecutive days
through no act or fault of the Design-Builder, the Architect, a Consultant, or a Contractor, or their agents or
employees, or any other persons or entities performing portions of the Work under direct or indirect contract with the
Design-Builder, for any of the following reasons:
A Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be
stopped;
.2 Anactof government, such as a declaration of national emergency that requires all Work to be stopped;
.3 Because the Owner has not issued a Certificate for Payment and has not notified the Design-Builder of
the reason for withholding certification as provided in Section 9.5.1, or because the Owner has not
made payment ona Certlﬁcate for Payment w1th1n the time stated in the De51gn Bulld Documents or

§ 13.2.1.2 The Design-Builder may terminate the Contract if, through no act or fault of the Design-Builder, the
Architect, a Consultant, a Contractor, or their agents or employees or any other persons or entities performing portions
of the Work under direct or indirect contract with the Design-Builder, repeated suspensions, delays or interruptions of
the entire Work by the Owner as described in Section 13.2.3 constitute in the aggregate more than 100 percent of the
total number of days scheduled for completion, or 120 days in any 365-day period, whichever is less.

§ 13.2.1.3 If one of the reasons described in Section 13.2.1.1 or 13.2.1.2 exists, the Design-Builder may, upon seven
days’ written notice to the Owner, terminate the Contract and recover from the Owner payment for Work executed,
including reasonable overhead and prefit-profit not exceeding 10% on the Work actually completed and accepted by
the Owner, and reasonable and documented costs incurred by reason of such termination;-and-damages—termination.
In no event shall the Design-Builder be entitled to anticipated overhead and profit on Work not performed as of the
date of the termination. The Design-Builder waives any claim of entitlement to any other compensation or damages of
any kind or nature.

§ 13.2.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Design-Builder or
any other persons or entities performing portions of the Work under contract with the Design-Builder because the
Owner has repeatedly failed to fulfill the Owner’s obligations under the Design-Build Documents with respect to
matters important to the progress of the Work, the Design-Builder may, upon seven additional days’ written notice to
the Owner, terminate the Contract and recover from the Owner as provided in Section 13.2.1.3.

§ 13.2.2 Termination by the Owner For Cause
§ 13.2.2.1 The Owner may terminate the Contract if the Design-Builder
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A fails to submit the Proposal by the date required by this Agreement, or if no date is indicated, within a
reasonable time consistent with the date of Substantial Completion;

.2 repeatedly refuses or fails to supply an Architect, or enough properly skilled Consultants, Contractors,
or workers or proper materials;

.3 fails to make payment to the Architect, Consultants, or Contractors for services, materials or labor in
accordance with their respective agreements with the Design-Builder;

A4 repeatedly-disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority;

. becomes insolvent or makes an assignment for the benefit of creditors;
has a voluntary or involuntary petition in bankruptcy filed by or against the Design-Builder;

5
.6
N has a receiver or receivers appointed to take charge of the property or affairs of the Design-Builder:;
7 fails to proceed with and perform Work when and as directed by the Owner:

8

sublets, assigns, transfers, conveys or otherwise disposes of the Agreement other than as herein

specified; or
H5—.9 is otherwise guilty of substantial breach of a provision of the Design-Build Documents.

§ 13.2.2.2 When any of the above reasons exist, the Owner may without prejudice to any other rights or remedies of the
Owner and after giving the Design-Builder and the Design-Builder’s surety, if any, seven days’ written notice,
terminate employment of the Design-Builder and may, subject to any prior rights of the surety:
A Exclude the Design-Builder from the site and take possession of all materials, equipment, tools, and
construction equipment and machinery thereon owned by the Design-Builder;
.2 Accept assignment of the Architect, Consultant and Contractor agreements pursuant to Section 3.1.15;
and
.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request
of the Design-Builder, the Owner shall furnish to the Design-Builder a detailed accounting of the costs
incurred by the Owner in finishing the Work.

§ 13.2.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 13.2.2.1, the
Design-Builder shall not be entitled to receive further payment until the Work is finished.

§ 13.2.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work and other damages incurred
by the Owner and not expressly waived, such excess shall be paid to the Design-Builder. If such costs and damages
exceed the unpaid balance, the Design-Builder shall pay the difference to the Owner—Owner on demand plus interest
at the maximum legal rate from the date of the demand until paid. The obligation for such payments shall survive
termination of the Contract.

§ 13.2.3 Suspension by the Owner for Convenience
§ 13.2.3.1 The Owner may, without cause, order the Design-Builder in writing to suspend, delay or interrupt the Work
in whole or in part for such period of time as the Owner may determine.

§ 13.2.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
suspension, delay or interruption as described in Section 13.2.3.1. Adjustment of the Contract Sum shall include
profit. No adjustment shall be made to the extent
A that performance is, was or would have been so suspended, delayed or interrupted by another cause for
which the Design-Builder is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 13.2.4 Termination by the Owner for Convenience
§ 13.2.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 13.2.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the
Design-Builder shall
A cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;
and,
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3 except for Work directed to be performed prior to the effective date of termination stated in the notice,
terminate all existing Project agreements, including agreements with the Architect, Consultants,
Contractors, and purchase orders, and enter into no further Project agreements and purchase orders.

§ 13.2.4.3 In case of such termination for the Owner’s convenience, the Design-Builder shall be entitled to receive
payment for Work exeeunted;-executed and accepted by the Owner, and costs incurred by reason of such termination,
along with reasonable overhead and profit on the- Werknetexeeuted-the Work actually completed and accepted by the
Owner not exceeding 10%. In no event shall the Design-Builder be entitled to anticipated to overhead and profit on
design services or Work not performed. The Design-Builder waives any claim of entitlement to any other
compensation or damages of any kind or nature.

ARTICLE 14 CLAIMS AND DISPUTE RESOLUTION

§ 14.1 Claims

§ 14.1.1 Definition. A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment-of
meney;-or-otheran extension of time, or relief with respect to the terms of the Contract. The term "Claim" also
includes other disputes and matters in question between the Owner and Design-Builder arising out of or relating to the
Contract. The responsibility to substantiate Claims shall rest with the party making the Claim. The term "Claim"
specifically excludes a demand or assertion by the Design-Builder for an adjustment of the Contract Sum or payment
of money for delays or impacts in the commencement or progress of the Work as defined in Article 8.2.

§ 14.1.2 Time Limits on Claims. The Owner and Design-Builder shall commence all claims and causes of action,
whether in contract, tort, breach of warranty or otherwise, against the other, arising out of or related to the Contract in
accordance with the requirements of the binding dispute resolution method selected in Section 1.3, within the time
period specified by applicable law, but in any case not more than 10 years after the date of Substantial Completion of
the Work. The Owner and Design-Builder waive all claims and causes of action not commenced in accordance with
this Section 14.1.2.

§ 14.1.3 Notice of Claims

§ 14.1.3.1 Prior To Final Payment. Prior to Final Payment, Claims by either the Owner or Design-Builder must be
initiated by written notice to the other party within 21 days after occurrence of the event giving rise to such Claim or
within 21 days after the claimant first recognizes the condition giving rise to the Claim, whichever is later.

§ 14.1.3.2 Claims Arising After Final Payment. After Final Payment, Claims by either the Owner or Design-Builder that
have not otherwise been waived pursuant to Sections 9.10.4 or 9.10.5, must be initiated by prompt written notice to the
other party. The notice requirement in Section 14.1.3.1 and the Initial Decision requirement as a condition precedent
to mediation in Section 14.2.1 shall not apply.

§ 14.1.4 Continuing Contract Performance. Pending final resolution of a Claim, except as otherwise agreed in writing
or as provided in Section 9.7 and Article 13, the Design-Builder shall proceed diligently with performance of the
Contract and the Owner shall continue to make payments in accordance with the Design-Build Documents.

§ 14.1.5 Claims for Additional Cost. If the Design-Builder intends to make a Claim for an increase in the Contract Sum,
written notice as provided herein shall be given before proceeding to execute the portion of the Work that relates to the
Claim. Prior notice is not required for Claims relating to an emergency endangering life or property arising under
Section 10.4.

§ 14.1.6 Claims for Additional Time

§ 14.1.6.1 If the Design-Builder intends to make a Claim for an increase in the Contract Time, written notice as
provided herein shall be given. The Design-Builder’s Claim shall include an estimate of cost and of probable effect of
delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 14.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably
anticipated, and had an adverse effect on the scheduled construction.
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§ 14.1.7 Claims for Consequential Damages

The Design-Builder and-Owner-waive-Claims-againsteach-otherwaives Claims for consequential damages arising out
of or relating to this Contract. This mutaal-waiver includes

persons:-and
.2 damages incurred by the Design-Builder for principal office expenses including the compensation of
personnel stationed there, for losses of financing, business and reputation, and for loss of profit exeept

antietpated-profit-arising-direetly-from-the-Werk:

This mutaal-waiver is applicable, without limitation, to all consequential damages due to either party’s termination in
accordance with Article 13. Nothing contained in this Section 14.1.7 shall be deemed to preclude an award of
liquidated damages, when applicable, in accordance with the requirements of the Design-Build Documents.

§ 14.2 Initial Decision

§ 14.2.1 An initial decision shall be required as a condition precedent to mediation of all Claims between the Owner
and Design-Builder initiated prior to the date final payment is due, excluding those arising under Sections 10.3 and
10.4 of the Agreement and Sections B.3.2.9 and B.3.2.10 of Exhibit B to this Agreement, unless 30 days have passed
after the Claim has been initiated with no decision having been rendered. Unless otherwise mutually agreed in writing,
the Owner shall render the initial decision on Claims.

§ 14.2.2 Procedure

§ 14.2.2.1 Claims Initiated by the Owner. If the Owner initiates a Claim, the Design-Builder shall provide a written
response to Owner within ten days after receipt of the notice required under Section 14.1.3.1. Thereafter, the Owner
shall render an initial decision within ten days of receiving the Design-Builder’s response: (1) withdrawing the Claim
in whole or in part, (2) approving the Claim in whole or in part, or (3) suggesting a compromise.

§ 14.2.2.2 Claims Initiated by the Design-Builder. If the Design-Builder initiates a Claim, the Owner will take one or
more of the following actions within ten days after receipt of the notice required under Section 14.1.3.1: (1) request
additional supporting data, (2) render an initial decision rejecting the Claim in whole or in part, (3) render an initial
decision approving the Claim, (4) suggest a compromise or (5) indicate that it is unable to render an initial decision
because the Owner lacks sufficient information to evaluate the merits of the Claim.

§ 14.2.3 In evaluating Claims, the Owner may, but shall not be obligated to, consult with or seek information from
persons with special knowledge or expertise who may assist the Owner in rendering a decision. The retention of such
persons shall be at the Owner’s expense.

§ 14.2.4 If the Owner requests the Design-Builder to provide a response to a Claim or to furnish additional supporting
data, the Design-Builder shall respond, within ten days after receipt of such request, and shall either (1) provide a
response on the requested supporting data, (2) advise the Owner when the response or supporting data will be
furnished or (3) advise the Owner that no supporting data will be furnished. Upon receipt of the response or supporting
data, if any, the Owner will either reject or approve the Claim in whole or in part.

§ 14.2.5 The Owner’s initial decision shall (1) be in writing; (2) state the reasons therefor; and (3) identify any change
in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on the parties but subject
to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute resolution.

§ 14.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 14.2.6.1.

§ 14.2.6.1 Either party may, within 30 days from the date of an initial decision, demand in writing that the other party
file for mediation within 60 days of the initial decision. If such a demand is made and the party receiving the demand
fails to file for mediation within the time required, then both parties waive their rights to mediate or pursue binding
dispute resolution proceedings with respect to the initial decision.
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§ 14.2.7 In the event of a Claim against the Design-Builder, the Owner may, but is not obligated to, notify the surety, if
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Design-Builder’s default, the
Owner may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 14.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in
accordance with applicable law to comply with the lien notice or filing deadlines.

§ 14.3 Mediation

§ 14.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those waived
as provided for in Sections 9.10.4, 9.10.5, and 14.1.7, shall be subject to mediation as a condition precedent to binding
dispute resolution.

§ 14.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry
Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing,
delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The request
may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, mediation shall
proceed in advance of binding dispute resolution proceedings, which shall be stayed pending mediation for a period of
60 days from the date of filing, unless stayed for a longer period by agreement of the parties or court order. If an
arbitration proceeding is stayed pursuant to this Section 14.3.2, the parties may nonetheless proceed to the selection of
the arbitrator(s) and agree upon a schedule for later proceedings.

§ 14.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall
be enforceable as settlement agreements in any court having jurisdiction.
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ARTICLE 15 MISCELLANEOUS PROVISIONS

§ 151 Governing Law

The Contract shall be governed by the law of the place where the Project is located except that, if the parties have
selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 14.4.

§ 15.2 Successors and Assigns
§ 15.2.1 The Owner and Design-Builder, respectively, bind themselves, their partners, successors, assigns and legal
representatives to the covenants, agreements and obligations contained in the Design-Build Documents. Exeept-as

§ 15.2.2 The Owner may, without consent of the Design-Builder, assign the Contract to a lender providing
construction financing for the Project, if the lender assumes the Owner’s rights and obligations under the Design-Build
Documents. The Design-Builder shall execute all consents reasonably required to facilitate such assignment.

15.2.2.1 The Design-Builder shall not assign the Design-Build Contract without the written consent of the Owner.

Any such assignment shall be null and void. The Owner may, without the Design-Builder’s prior written consent,
assign its rights hereunder, provided that such assignee agrees to comply with all applicable provisions of the
agreement and the Design-Builder is given written notice of such agreement signed by both the Owner and the

assignee.

§ 15.2.3 If the Owner requests the Design-Builder, Architect, Consultants, or Contractors to execute certificates, other
than those required by Section 3.1.10, the Owner shall submit the proposed language of such certificates for review at
least 14 days prior to the requested dates of execution. If the Owner requests the Design-Builder, Architect,
Consultants, or Contractors to execute consents reasonably required to facilitate assignment to a lender, the
Design-Builder, Architect, Consultants, or Contractors shall execute all such consents that are consistent with this
Agreement, provided the proposed consent is submitted to them for review at least 14 days prior to execution. The
Design-Builder, Architect, Consultants, and Contractors shall not be required to execute certificates or consents that
would require knowledge, services or responsibilities beyond the scope of their services.

§ 15.3 Written Notice

Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or
certified mail or by courier service providing proof of delivery to, the last business address known to the party giving
notice.

§ 15.4 Rights and Remedies

§ 15.4.1 Duties and obligations imposed by the Design-Build Documents, and rights and remedies available
thereunder, shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or
available by law.

§ 15.4.2 No action or failure to act by the Owner or Design-Builder shall constitute a waiver of a right or duty afforded
them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a breach
thereunder, except as may be specifically agreed in writing.

§ 15.5 Tests and Inspections
§ 15.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Design-Build
Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public
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authorities. Unless otherwise provided, the Design-Builder shall make arrangements for such tests, inspections and
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections and approvals. The Design-Builder shall give the Owner
timely notice of when and where tests and inspections are to be made so that the Owner may be present for such
procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become requirements until
after bids are received or negotiations concluded, and (2) tests, inspections or approvals where building codes or
applicable laws or regulations prohibit the Owner from delegating their cost to the Design-Builder.

§ 15.5.2 If the Owner determines that portions of the Work require additional testing, inspection or approval not
included under Section 15.5.1, the Owner will instruct the Design-Builder to make arrangements for such additional
testing, inspection or approval by an entity acceptable to the Owner, and the Design-Builder shall give timely notice to
the Owner of when and where tests and inspections are to be made so that the Owner may be present for such
procedures. Such costs, except as provided in Section 15.5.3, shall be at the Owner’s expense.

§ 15.5.3 If such procedures for testing, inspection or approval under Sections 15.5.1 and 15.5.2 reveal failure of the
portions of the Work to comply with requirements established by the Design-Build Documents, all costs made
necessary by such failure shall be at the Design-Builder’s expense.

§ 15.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Design-Build
Documents, be secured by the Design-Builder and promptly delivered to the Owner.

§ 15.5.5 If the Owner is to observe tests, inspections or approvals required by the Design-Build Documents, the Owner
will do so promptly and, where practicable, at the normal place of testing.

§ 15.5.6 Tests or inspections conducted pursuant to the Design-Build Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 15.6 Confidential Information

If the Owner or Design-Builder transmits Confidential Information, the transmission of such Confidential Information
constitutes a warranty to the party receiving such Confidential Information that the transmitting party is authorized to
transmit the Confidential Information. If a party receives Confidential Information, the receiving party shall keep the
Confidential Information strictly confidential and shall not disclose it to any other person or entity except as set forth
in Section 15.6.1.

§ 15.6.1 A party receiving Confidential Information may disclose the Confidential Information as required by law or
court order, including a subpoena or other form of compulsory legal process issued by a court or governmental entity.
A party receiving Confidential Information may also disclose the Confidential Information to its employees,
consultants or contractors in order to perform services or work solely and exclusively for the Project, provided those
employees, consultants and contractors are subject to the restrictions on the disclosure and use of Confidential
Information as set forth in this Contract.

§ 15.7 Capitalization
Terms capitalized in the Contract include those that are (1) specifically defined, (2) the titles of numbered articles or
(3) the titles of other documents published by the American Institute of Architects.

§ 15.8 Interpretation

§ 15.8.1 In the interest of brevity the Design-Build Documents frequently omit modifying words such as "all" and
"any" and articles such as "the" and "an," but the fact that a modifier or an article is absent from one statement and
appears in another is not intended to affect the interpretation of either statement.

§ 15.8.2 Unless otherwise stated in the Design-Build Documents, words which have well-known technical or
construction industry meanings are used in the Design-Build Documents in accordance with such recognized
meanings.

§ 15.9 All conditions, agreements, duties and obligation contained in the Agreement can be waived only by written

agreement. An indulgence in any form or manner by the Owner shall not be construed as a waiver. A party’s waiver
of non-compliance or failure to exercise or enforce any right conferred upon it hereunder shall not be deemed to be a
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waiver of any such right or any other right or operate to bar the exercise or performance thereof at any time or times
thereafter; nor shall a party’s waiver of any right hereunder at any time, including the right to any payment, be deemed
a waiver thereof for any other time.

§ 15.10 There is no intention to create a joint venture, partnership, or similar business entity or relationship between or
among the Owner, the Design-Builder, Subcontractor, design professional, or any other person directly or indirectly
related to such persons and any inference or implication relating thereto is hereby expressly disclaimed.

§ 15.11 This Agreement may be executed in any number of counterparts, each of which shall be deemed an original

but all of which taken together shall constitute one and the same instrument. The signatures of this Agreement may be

executed by facsimile or electronic mail, and when so attached to this Agreement shall constitute one complete
document.

§ 15.12 NO DAMAGES FOR DELAY. In all events, the Design-Builder shall not have a separate Claim for damages or

costs of any kind resulting from a delay in the Work as demonstrated by the Design-Builder’s schedule of critical path
activities, regardless of whether all or part of such delay may be in any way attributable to the acts, the failure to act, or
the omissions of the Owner, all departments, boards, commissions, elected and non-elected officials of the Owner, the
Owner’s agents or representatives, or the Owner’s consultants, if any. The Design-Builder agrees that its sole remedy
for such delay shall be an extension of time, which may be granted or denied in accordance with the terms of this
Agreement. The Design-Builder shall include a similar No Damages For Delay provision in any agreement that the
Design-Builder executes with any Contractors, suppliers, Consultants, Architects, or any other persons or entities that
the Design-Builder employs to perform the Work.

§ 15.13 WAIVER OF IMPACT CLAIMS. In all events, the Design-Builder waives all kinds of impact claims, including
but not limited to, efficiency, loss of productivity, trade stacking, disruption, re-sequencing, and the like, regardless of
whether all or part of such impact may be in any way attributable to the acts, the failure to act, or the omissions of the
Owner, all departments, boards, commissions, elected and non-elected officials of the Owner, the Owner’s agents or

representatives, or the Owner’s consultants, if any. The Design-Builder shall include a similar Waiver of Impact
Claim provision in any agreement that the Design-Builder executes with any Contractors, suppliers, Consultants,

Architects, or any other persons or entities that the Design-Builder employs to perform the Work.

§ 15.14 Any deviation from the Design-Build Contract Documents must be completely detailed in writing by the
Design-Builder and approved in writing by the Owner prior to the performance of said Work.

§ 15.15 The Design-Builder agrees that all persons working on behalf of the Design-Builder shall obey the rules and

regulations established by the Owner and shall obey the reasonable directions of the Owner’s employees. The
Design-Builder shall be responsible for the acts and conduct of its employees and agents, Contractors, suppliers,
Architects, Consultants while on the Owner’s premises. The Design-Builder shall take all necessary measures to
prevent injury and loss to persons and property located on the Owner’s premises. The Design-Builder shall be
responsible for all damages to persons or property caused by the Design-Builder, its employees and agents,
Contractors, Architects, Consultants and suppliers. The Owner reserves the right to approve and /or reject any
personnel assigned to any phase of the Project for any reason the Owner deems appropriate in its sole discretion.

§ 15.16 If the Design-Build Contract entails any exposure to a regulated material, including, but not limited to,

asbestos or lead, the Design-Builder certifies that it and each of its Contractors, Architects and Consultants and their
employees shall be certified and trained under all OSHA and other relevant regulations for such Work.

§ 15.17 State, federal or other grant programs may fund some or the entire Contract. The Design-Builder is advised
that such funding programs may include contractual provisions binding on contractors and which may, for example,
require audits or certifications under oath that the Design-Builder has not been debarred, suspended or excluded from
any publicly funded project or programs.

§ 15.18 The Design-Builder is required to comply with all provisions of the Civil Rights Act of 1964, the Equal
Employment Opportunity Act of 1972, Executive Orders 11246, 11375, 11478, the 13, 14t and 15" Amendments of
the United States Constitution, Civil Rights Act of 1886, 1870, 1871, Equal Pay of 1963, Title VI and VII of the 1964
United States Civil Rights Act, Presidential Executive Orders 11246, amended by 11375, (nondiscrimination under

federal contracts), Act 1, Section 1 and 20 of the Connecticut Constitution, Governor Grasso’s Executive Order
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Number 11, Governor O’Neill’s Executive Order Number 9, the Connecticut Fair Practices Law (Sec. 46a-60-69) of
the Connecticut General Statutes, Connecticut Code of Fair Practices (Sec. 46a-70-81), Deprivation of Civil Rights

Sec. 46a-58(a)(d)), Public Accommodations Law (Sec. 46a-63-64), Discrimination against Criminal Offenders (Sec.

46a-80), definition of blind (Sec. 46a-51(1)), definition of Physically Disabled (Sec. 46a-51(15), definition of
Mentally Retarded (Sec. 46a-51(13)), cooperation with the Commission on Human Rights and Opportunities (Sec.
46a-77), Sexual Harassment (Sec. 46a-60(a)(8)), Connecticut Credit Discrimination Law (360436 through 439), Title
1 of the State and the Local Fiscal Assistance Act of 1972..

§ 15.19 Pursuant to section 4a-60 of the Connecticut General Statutes, the Design-Builder agrees and warrants that, in

the performance of the Design-Build Contract, the Design-Builder will not discriminate or permit discrimination
against any person or group of persons on the grounds of race, color, religious creed, age, marital status, national
origin, ancestry, sex, mental retardation or physical disability, including, but not limited to, blindness, unless it is
shown by the Design-Builder that such disability prevents performance of the Work involved, in any manner
prohibited by the laws of the United States or the State of Connecticut. The Design-Builder further agrees (1) to take
affirmative action to insure that applicants with job related qualifications are employed and that employees are treated
when employed without regard to their race, color, religious creed, age, marital status, national origin, ancestry, sex,
mental retardation, or physical disability, including, but not limited to, blindness, unless it is shown by such
Design-Builder that such disability prevents performance of the work involved; (2) in all solicitations or
advertisements for employees placed by or on behalf of the Design-Builder, to state that it is an "affirmative

action-equal opportunity employer" in accordance with regulations adopted by the Connecticut Commission on
Human Rights and Opportunities’ (3) to provide each labor union or representative of workers with which such
Design-Builder has a collective bargaining agreement or other contract or understanding and each vendor with which
such Design-Builder has a contract or understanding, a notice to be provided by the commission advising the labor

union or workers’ representative of the contractor’s commitments under this section, and to post copies of the notice in
conspicuous places available to employees and applicants for employment; (4) to comply with each provision of

section 4a-60 and section 46a-56, 46a-68¢, and 46a-68f of the Connecticut General Statutes; (5) to provide the
Commission on Human Rights and Opportunities with such information requested by the commission and permit
access to pertinent books, records and accounts concerning the employment practices and procedures of the contractor
as related to the provisions of this section and section 46a-56 of the Connecticut General Statutes.

The foregoing principles and requirements of Equal Opportunity and Affirmative Action, as incorporated herein, will
be incorporated into "Equal Opportunity- Non-Discrimination Clause" to be included in all bid documents, purchase
orders, leases and contracts executed by the Design-Builder or any contractor, subcontractor, design professional or
any entity acting on its behalf.

The Contractor shall be required to comply with the provisions of section 4a-60g of the Connecticut General Statutes
and the requirements concerning nondiscrimination and affirmative action under sections 4a-60 and 4a-60a. Any such
contractor awarded a municipal public works contract shall, on the basis of competitive bidding procedures, (A) set
aside at least twenty-five per cent of the total value of the state’s financial assistance for such contract for award to
subcontractors who are small contractors, and (B) of that portion to be set aside in accordance with subparagraph (A)
of this subdivision, reserve a portion equivalent to twenty-five per cent of the total value of the contract or portion
thereof to be set aside for awards to subcontractors who are minority business enterprises.

§15.20 The Design-Builder shall comply with Connecticut Prevailing Wage law as defined by Connecticut law,
section 31-53, as amended, if the Contract Sum is above the threshold limits for the same at the time the Design-Build
Proposal is submitted to the Owner. If so, the Contractor shall include the costs of such wages in the Contract Price.
The wages paid on an hourly basis to any mechanic, laborer or workman employed upon the work herein contracted to
be done and the amount of payment or contribution paid or payable on behalf of each such employee to any employee
welfare fund, as defined in subsection (h) of this section, shall be at a rate equal to the rate customary or prevailing for
the same work in the same trade or occupation in the town in which such public works project is being constructed.
Any contractor who is not obligated by agreement to make payment or contribution on behalf of such employees to
any such employee welfare fund shall pay to each employee as part of his wages the amount of payment or
contribution for his classification on each pay day
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ARTICLE 16 SCOPE OF THE AGREEMENT

§ 16.1 This Agreement is comprised of the following documents listed below:

AIA Document A141™-2014, Standard Form of Agreement Between Owner and Design-Builder
AIA Document A141™-2014, Exhibit A, Design-Build Amendment, if executed

AIA Document A141™-2014, Exhibit B, Insurance and Bonds

AIA Document A141™-2014, Exhibit C, Sustainable Projects, if completed

AIA Document E203™-2013, Building Information Modeling and Digital Data Exhibit, if completed,
or the following:

abrwbh=

.6 Other:
None

This Agreement entered into as of the day and year first written above.

OWNER (Signature) DESIGN-BUILDER (Signature)
Town of Voluntown, CT
(Printed name and title) (Printed name and title)
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Certification of Document’s Authenticity
AIA® Document D401™ - 2003

I, , hereby certify, to the best of my knowledge, information and belief, that I created the attached final document
simultaneously with this certification at 13:07:45 ET on 03/06/2024 under Order No. 4104242227 from AIA Contract
Documents software and that in preparing the attached final document I made no changes to the original text of ATA®
Document A141™ — 2014, Standard Form of Agreement Between Owner and Design-Builder,other than changes
shown in the attached final document by underscoring added text and striking over deleted text.

(Signed)

(Title)

(Dated)
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